
Procurement Remarks 

Program/Project
Ads/Post of IB/REI Sub/Open of Bids Notice of Award Contract Signing Total MOOE CO

(Brief Description of 

Program/Project)

3000-000-1-2-11-

399-006-011

 Improvement of School Ground at Guronasyon 

Foundation Inc., National High School, Brgy. Bilibiran
PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  SEF 460,000.00                    460,000.00 

3000-000-1-2-11-

399-006-068

Concreting of School Ground at Doña Justa Guido 

Mem. School, San Roque, Angono
PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  SEF 660,000.00                    660,000.00 

3000-000-1-1-31-

392-004-004

Improvement of Multi-Purpose Covered Court  at Sitio 

Epheta, Bagong Nayon II, San Isidro, Antipolo
PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP GF 1,250,000.00              1,250,000.00 

 3000-300-1-2-11-

511-004-011 
Construction of Demountable Stage, Libis, Binangonan PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  GF 250,000.00                    250,000.00 

 3000-300-1-2-11-

511-004-012 

Extension of 2-Storey Ynares Multi-Purpose Building 

(Brgy.Hall), San Jose, Baras
PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  GF 2,800,000.00              2,800,000.00 

 3000-300-1-2-11-

511-004-025 

Construction of 2-storey Ynares Multi-Purpose 

Building  ( Health Center/ Brgy. Annex Office) at N.V 

Dela Costa Homes V, Burgos, Rodriguez

PEO
Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  20% DF 3,790,000.00              3,790,000.00 

 3000-300-1-2-11-

511-004-027 

Repair of 1-storey Ynares Multi-Purpose Building  

(Lupon Building), Balite, Rodriguez
PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  GF 810,000.00                  810,000.00 

 3000-300-1-2-11-

511-004-028 

Repair/Repainting of 2-Storey Ynares Multi-Purpose 

Building (Brgy. Hall), Brgy. Balite, Rodriguez
PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  GF 1,250,000.00            1,250,000.00 

 3000-300-1-2-11-

511-004-037 

Construction of  2-Seater Comfort Room at Eastwood 

Residences, Phase 6, San Isidro, Rodriguez
PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  GF 350,000.00         350,000.00          

 3000-300-1-2-11-

511-004-056 

Improvement of 1-storey Multi-Purpose Building, 3rd 

District, Jalajala
PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  GF 1,600,000.00              1,600,000.00 

 3000-300-1-2-11-

511-004-059 

Construction of 3-Storey GAD Office, PWD and Senior 

Citizen's Office at Eastwood Subdivison, Brgy. San 

Isidro, Rodriguez

PEO
Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  GF 6,000,000.00              6,000,000.00 

 8000-000-1-1-51-

001-001-002 

Repair of Basketball Court's Maple Wood Flooring at 

Ynares Sports Arena, Shaw Blvd., Brgy. Capitolyo, 

Pasig City, Metro Manila

PEO
Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  GF 1,300,000.00      1,300,000.00     

 8000-000-1-1-51-

001-002-017 

Concrete Reblocking (portion) of Filipinas Ave., Brgy. 

Dulumbayan, Teresa
PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  GF 7,200,000.00      7,200,000.00     

 8000-000-1-1-51-

001-002-032 

Asphalt Overlaying/ Concrete Reblocking (portion) of 

E. Tibay St., Bagumbayan, Pililla
PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  GF 900,000.00         900,000.00        

 8000-000-1-1-51-

001-002-033 

Asphalt Overlaying/ Concrete Reblocking (portion) of 

San Lorenzo Road, Hulo, Pililla
PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  GF 3,600,000.00      3,600,000.00     

 8000-000-1-1-51-

001-002-034 

Asphalt Overlaying/ Concrete Reblocking (portion) of 

M. Bautista St. to J. Paz St., Wawa, Pililla
PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  GF 6,700,000.00      6,700,000.00     

 8000-000-1-1-51-

001-002-035 

Asphalt Overlaying/ Concrete Reblocking (portion) of 

J. Tibay to Anievas St., Wawa, Pililla
PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  GF 2,600,000.00      2,600,000.00     

 8000-000-1-1-51-

001-002-036 

Asphalt Overlaying/ Concrete Reblocking (portion) of 

Bagumbayan- Wawa Market Road (Snakeroad), 

Bagumbayan and Wawa, Pililla

PEO
Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  GF 5,800,000.00      5,800,000.00     

 8000-000-1-1-51-

001-002-037 

Asphalt Overlaying/ Concrete Reblocking (portion) of 

E. Tibay St., Wawa, Pililla
PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  GF 8,700,000.00      8,700,000.00     

 8000-000-1-1-51-

001-002-038 

Asphalt Overlaying/ Concrete Reblocking (portion) of 

Matagbak Feeder Road (Corner Manila East Road), 

Bagumbayan, Pililla

PEO
Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  GF 7,500,000.00      7,500,000.00     

Rizal Provincial Government

SUPPLEMENTAL PROCUREMENT PLAN FOR 2021

Code (PAP)
PMO/             

End-User

Mode of 

Procurement

Estimated Budget (PhP)Schedule for Each Procurement Activity
Source of 

Funds

1 of 2 2nd amend



Procurement Remarks 

Program/Project
Ads/Post of IB/REI Sub/Open of Bids Notice of Award Contract Signing Total MOOE CO

(Brief Description of 

Program/Project)

Code (PAP)
PMO/             

End-User

Mode of 

Procurement

Estimated Budget (PhP)Schedule for Each Procurement Activity
Source of 

Funds

 8000-000-1-1-51-

001-002-039 

Construction of Stone Masonry for Side Protection 

(portion) of Quisao River, Quisao, Pililla
PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  20% DF 12,650,000.00    12,650,000.00     

 8000-000-1-1-51-

001-002-040 

Construction of Stone Masonry for Side Protection 

(portion) of Pililla River, Hulo, Pililla
PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  20% DF 15,450,000.00    15,450,000.00     

 8000-000-1-1-51-

001-002-041 

Construction of Stone Masonry for Side Protection 

(portion) of Barak Creek, Sitio Barak, Quisao, Pililla
PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  20% DF 5,000,000.00      5,000,000.00       

 8000-000-1-1-51-

001-002-042 

Asphalt Overlaying/ Concrete Reblocking (portion) of 

Road at Purok 7, Palay Palay, Jalajala
PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  GF 11,500,000.00    11,500,000.00   

 8000-000-1-1-51-

001-002-043 

Asphalt Overlaying/ Concrete Reblocking (portion) of 

Borja St., 2nd District, Jalajala
PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  GF 2,200,000.00      2,200,000.00     

 8000-000-1-1-51-

001-002-044 

Asphalt Overlaying/ Concrete Reblocking (portion) of 

Borja St and P. Torres St., Special District, Jalajala
PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  GF 1,500,000.00      1,500,000.00     

 8000-000-1-1-51-

001-002-045 

Construction of Stone Masonry for Slope Protection 

(portion) of Felipe Braza Creek at Sitio Naglabas, 

Pagkalinawan, Jalajala

PEO
Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  20% DF 25,050,000.00    25,050,000.00     

 8000-000-1-1-51-

001-002-046 

Construction of Stone Masonry for Slope Protection 

(portion) of Turnina River, Bagumbong, Jalajala
PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  20% DF 4,600,000.00      4,600,000.00       

 8000-000-1-1-51-

001-002-047 

Construction of Stone Masonry for Side Protection 

(portion) of Creek at Purok 5, Bayugo, Jalajala
PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  20% DF 7,000,000.00      7,000,000.00       

 8000-000-1-1-51-

001-002-048 

Construction of Stone Masonry for Side Protection 

(portion) of Creek at Purok 6, Bayugo, Jalajala
PEO

Public 

Bidding
MAR - SEP MAR - SEP MAR - SEP MAR - SEP  20% DF 9,000,000.00      9,000,000.00       

8000-000-1-2-61-

100-003-008

Installation of Lift Structure at Ynares Event Center, 

Brgy. San Roque, Antipolo, City
PEO

Public 

Bidding
JAN - MAR JAN - MAR JAN - MAR JAN - MAR  GF 5,000,000.00      5,000,000.00       
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MAURA MARIVIC S. LEYVA REBECCA A. YNARES

2 of 2 2nd amend


