
FDP For 7 - 20% Components of the IRA Utilization

PROVINCE  :    RIZAL

% OF 

COMPLETION

 TOTAL COST 

INCURRED TO 

DATE 

SOCIAL DEVELOPMENT

Construction of 1-storey Ynares Multi-Purpose Building at Tierra 

Monte Subd., Phase 2, Brgy. Silangan, San Mateo, Rizal  San Mateo 1,988,566.69       02/12/19 04/18/19 88%         1,740,951.08 w S.O / R.O.

Installation of Solar Streetlights at Brgy. San Juan, Morong, Rizal  Morong 4,360,293.05       03/01/19 05/19/19 5%            217,316.97 suspended

Construction of 2-Storey Ynares Multi-Purpose Building, Brgy. 

Maybancal, Morong, Rizal  Morong 4,686,329.91       03/07/19 08/31/19 65%         3,036,356.93 ongoing

Installation of Solar Streetlights, Brgy. Cayabu, Tanay, Rizal  Tanay  980,221.55          03/07/19 04/15/19 100%            973,381.18 

Construction of Water System Level III, Brgy. Kaytome, 

Binangonan, Rizal  Binangonan 4,856,966.59       03/14/19 08/08/19 85%         4,118,134.54 ongoing

Installation of Solar Streetlights at Sitio Tablon, Brgy. Cuyambay, 

Tanay, Rizal  Tanay  649,653.98          03/14/19 04/22/19 100%            649,653.98 

ECONOMIC DEVELOPMENT

Concreting of Road leading to San Roque Elem. School, Brgy. 

Pinugay, Baras, Rizal  Baras 1,323,813.54       02/12/19 04/30/19 100%         1,314,786.24 

Improvement/Concreting of Villaluz St., Dulo, Brgy. Kalayaan, 

Angono, Rizal  Angono 2,490,470.58       03/01/19 06/28/19 50%         1,240,472.90 suspended

Rehabilitation of Road at Saturn St. and Jupiter St. at Constellation 

Homes Phase I, Brgy. San Isidro, Angono, Rizal  Angono 3,334,340.78       03/01/19 06/04/19 66%         2,192,484.62 suspended

Improvement/Concreting of Road at Sapang Malalim, Brgy. Tatala, 

Binangonan, Rizal  Binangonan 2,329,295.49       03/01/19 06/04/19 100%         2,317,895.02 

Improvement/Construction of Stone Masonry Slope Protection of 

Creek & Concreting of Creekbed, Brgy. Subay, Cardona, Rizal  Cardona 2,732,429.20       03/01/19 05/19/19 100%         2,721,725.97 

Construction of Drainage Canal (portion) at Turentigue St., Brgy. 

San Juan, Morong, Rizal  Morong 1,368,101.47       03/01/19 05/19/19 100%         1,359,046.91 

20% COMPONENT OF THE IRA UTILIZATION

FOR THE 2nd QUARTER, CY 2019
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Rehabilitation/Concreting of Yellow Bell St. and Rose St., Modesta 

Village Brgy. Sto. Nino, San Mateo, Rizal  San Mateo 3,829,792.31       03/01/19 05/21/19 100%         3,818,305.79 

Concreting of Waling-Waling St., Brgy. Cayabu, Tanay, Rizal  Tanay 3,250,436.70       03/01/19 05/27/19 100%         3,238,831.25 

Concreting of Road Going to Bahay Pag-Asa St. Brgy. Cuyambay, 

Tanay, Rizal  Tanay 1,293,644.88       03/01/19 04/29/19 100%         1,284,787.48 

Improvement/Concreting (portion) of Tuoy Road, Sitio Tuoy, Brgy. 

Cuyambay, Tanay, Rizal  Tanay 5,109,257.98       03/01/19 06/28/19 100%         5,091,571.58 

Concreting of Road at Teresa Learning Resource Center (TLRC) in 

Sitio Pantay, Brgy. Dalig, Teresa, Rizal  Teresa 2,877,670.01       03/01/19 06/04/19 100%         2,866,284.05 

Improvement/Concreting (portion) of Palmera St., Sitio Baliksaka 

(Phase I), Brgy. Pinugay, Baras, Rizal  Baras 1,499,750.57       03/07/19 05/17/19 100%         1,490,295.71 

Improvement/Concreting (portion) of Mahogany Road, Sitio 

Baliksaka, Brgy. Pinugay, Baras, Rizal  Baras 998,667.05          03/07/19 05/05/19 100%            989,635.32 

Rehabilitation/Concreting (portion) of Ilaya St. Brgy. San Juan, 

Baras, Rizal  Baras 465,069.75          03/07/19 05/05/19 100%            459,982.56 

Concreting (remaining portion) of Orchids St., Sitio Baliksaka, 

(Phase 8), Brgy. Pinugay, Baras, Rizal  Baras 410,000.00          03/07/19 05/05/19 100%            406,966.61 

Concrete Overlay of Dulong Bayan St., Brgy. Santiago, Baras, Rizal  Baras 986,418.26          03/07/19 05/05/19 100%            978,385.12 

Concrete Overlay of A. Ferrera St., Brgy. Santiago, Baras, Rizal  Baras 1,213,681.77       03/07/19 05/05/19 100%         1,204,669.64 

Concreting (portion) of Road at Daang Rumagit, Brgy. San Juan, 

Baras, Rizal  Baras 827,151.63          03/07/19 05/05/19 100%            818,966.95 

Construction of Drainage Canal at Nagpatong St., Brgy. San Juan, 

Baras, Rizal  Baras 1,504,115.01       03/07/19 05/25/19 100%         1,495,378.52 
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Improvement/Concrete Overlaying of R. Capili St., and 

Rehabilitation of Stone Masonry Slope Protection of Creek, Brgy. 

Tuna, Cardona, Rizal  Cardona 1,489,479.10       03/07/19 05/05/19 100%         1,461,724.24 

Concreting (portion) of M.H. Del Pilar St., Brgy. Kaybuto, Tanay, 

Rizal  Tanay 627,587.71          03/07/19 05/13/19 100%            622,964.89 

Construction of Drainage Canal with Cover at J. Alegre St. Upper 

Balante, Brgy. San Jose, Morong, Rizal  Morong 699,953.40          03/07/19 05/13/19 65%            453,136.25 suspended

Rehabilitation/Improvement of Drainage Canal at Zamora St., Brgy. 

San Jose, Morong, Rizal  Morong 138,260.67          03/07/19 05/03/19 65%              87,802.28 suspended

Asphalt Overlaying of Various Roads, Brgy. Takungan, Pililla, Rizal  Pililla 5,396,092.54       03/07/19 05/05/19 100%         5,380,067.61 

Asphalt Overlaying of Various Roads at King David Subd., Brgy. 

Burgos, Rodriguez, Rizal  Rodriguez 2,897,263.42       03/07/19 04/07/19 100%         2,887,629.34 

Construction of Drainage Canal with Cover at La Solidaridad St., 

Brgy. Plaza Aldea, Tanay, Rizal  Tanay 2,275,938.24       03/07/19 06/14/19 100%         2,263,939.00 

Construction of Drainage Canal at Lorenzo Ramos St., Brgy. 

Kaybuto, Tanay, Rizal  Tanay 573,117.68          03/07/19 05/05/19 100%            568,158.00 

Construction of Drainage Canal with Cover (portion) at J.M. Catolos 

Ext., Brgy. Kaybuto, Tanay, Rizal  Tanay 470,555.68          03/07/19 05/05/19 100%            465,819.52 

Improvement/Concreting/Construction of Drainage Canal at A. 

Natividad St. (Boulevard), Brgy. Dalig, Teresa, Rizal  Teresa 3,198,900.00       03/07/19 07/04/19 47%         1,498,129.03 ongoing

Rehabilitation of Drainage Canal along Roxas Road, Brgy. May-iba, 

Teresa, Rizal  Teresa 461,506.25          03/07/19 04/25/19 100%            457,042.95 

Improvement of Drainage System at F.C. Francisco St., Brgy. San 

Roque, Teresa, Rizal  Teresa 437,009.10          03/07/19 04/25/19 100%            433,166.22 

Improvement/Rehabilitation of J. Sumulong St. (Saudi Village) and 

P. Burgos St. (portion), Brgy. Lunsad, Binangonan, Rizal  Binangonan 2,337,841.76       03/07/19 05/25/19 100%         2,327,813.92 
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Improvement/Concreting/Construction of Drainage Canal of Road 

Lot 6 (Mangosteen St.) at Vocalan Compound, Brgy. Pag-Asa, 

Binangonan, Rizal  Binangonan 1,836,983.37       03/07/19 05/15/19 100%         1,827,884.30 

Improvement/Concreting/Construction of Drainage Canal of Road 

Lot 8 (Sampaloc St.) at Vocalan Compound, Brgy. Pag-Asa, 

Binangonan, Rizal  Binangonan 3,944,797.51       03/07/19 06/08/19 100%         3,932,706.60 

Construction of Stone Masonry for Slope Protection at Gupiing 

Creek, Jacinto Street, Brgy. Lunsad, Binangonan, Rizal  Binangonan 3,363,434.93       03/07/19 07/24/19 80%         2,680,456.40 ongoing

Repair of Damaged Riprap along Creek near Aralar St. at Brgy. 

Pilapila, Binangonan, Rizal  Binangonan 560,576.66          03/07/19 04/23/19 100%            557,561.20 

Construction of Drainage Canal at Blk 38 at Sitio Lumang Ilog, 

Floodway B, Brgy. San Juan, Taytay, Rizal  Taytay 1,087,617.69       03/07/19 05/05/19 100%         1,076,922.18 

Improvement of Drainage Canal at Trabajo St., Brgy. San Jose, 

Baras, Rizal  Baras 199,716.23          03/07/19 05/05/19 100%            197,110.10 

Rehabilitation of Road at O. Matignas St., Brgy. Rizal, Baras, Rizal  Baras 999,856.02          cancelled

Improvement/Asphalt Overlay at Upper-San Carlos St. (portion), 

Brgy. Del Remedio, Cardona, Rizal  Cardona 1,754,935.55       03/07/19 05/09/19 100%         1,745,732.46 

Rehabilitation of Road at Zapanta St. and Asphalt Overlaying of 

Campo St., Brgy. Dalig, Cardona, Rizal  Cardona 1,199,662.30       03/07/19 04/15/19 100%         2,107,264.72 

Construction of Drainage Canal with cover at M. Casas St., Brgy. 

Takungan, Pililla, Rizal  Pililla 733,503.40          03/07/19 05/05/19 100%            727,856.40 

Concreting of Road at Purok 2, Brgy. Pintong Bukawe, San Mateo, 

Rizal  San Mateo 720,561.25          03/07/19 04/25/19 suspended

Construction of Drainage Canal at F. Sandal St. to Vedallo St., Brgy. 

Daraitan, Tanay, Rizal  Tanay 2,999,231.50       03/07/19 06/14/19 100%         2,988,145.40 

Improvement/Concreting (portion) of Dayapa Road, Brgy. 

Sampaloc, Tanay, Rizal  Tanay 4,997,877.10       03/07/19 07/04/19 100%         4,983,358.70 
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Improvement/Concreting of Sugar Palm St., Sampaguita St. 

Extension, Brgy. Dela Paz, Antipolo City  Antipolo 1,120,768.83       03/14/19 05/20/19 55%            611,472.14 ongoing w/ S.O/ R.O.

Rehabilitation/Concreting of Road and Construction of Drainage 

Canal at Ivory Palm. St., Brgy. Dela Paz, Antipolo City  Antipolo 2,770,961.87       03/14/19 05/20/19 100%         2,759,518.06 

Impr./Concreting of Del Rosario St. (Dulo), Brgy. Kalayaan, 

Angono, Rizal  Angono 3,671,364.49       03/14/19 06/21/19 5%            182,985.33 suspended

Improvement/Concreting/Construction of Drainage Canal at Cainta 

Greenpark Village, Zone 3, Brgy. San Isidro, Cainta, Rizal  Cainta 614,939.58          03/14/19 05/12/19 100%            609,069.23 

Improvement of Drainage System for Ynares Multi-Purpose 

Covered Court at Youngstown Brgy. San Juan, Cainta, Rizal  Cainta 244,444.01          03/14/19 05/12/19 100%            242,315.41 

Improvement/Concreting/Construction of Drainage Canal at Golden 

Mile Subdivision Brgy. San Isidro, Cainta, Rizal  Cainta 9,638,113.09       03/14/19 09/19/19 20%         1,922,808.19 ongoing

Concreting/Improvement of Callejon II, Brgy. Dolores, Taytay, Rizal  Taytay 799,381.14          03/14/19 05/12/19 100%            791,331.15 

Improvement/Concreting (portion) of Baras-Pinugay Road, Brgy. 

San Jose, Baras, Rizal  Baras 15,538,140.86     03/14/19 09/09/19 30%         4,650,933.00 ongoing

Asphalt Overlaying and Concrete Reblocking of road at Purok 7, 

Sitio Tanauan, Brgy. Palaypalay, Jalajala, Rizal  Jalajala 11,387,763.94     03/14/19 07/11/19 40%         4,545,444.08 ongoing

Improvement/Concreting of Road from Brgy. Proper to Sitio Tablon, 

Brgy. Cuyambay, Tanay, Rizal  Tanay 14,720,020.13     03/14/19 10/23/19 51%         7,494,111.97 ongoing

Improvement/Concreting of Aguinaldo St., (Dulo), Brgy. Kalayaan, 

Angono, Rizal  Angono 1,584,612.24       03/21/19 06/08/19 100%         1,575,324.76 

Improvement/Concreting with Drainage Canal of Roads at St. 

Anthony Ville (DOMSA) Phase I, Brgy. San Isidro, Angono, Rizal  Angono 3,350,704.19       03/21/19 08/17/19 3%            100,160.78 suspended

Rehabilitation/Improvement of Various Streets at Graceville Subd., 

Brgy. Pag-Asa, Binangonan, Rizal  Binangonan 4,899,993.84       03/21/19 06/03/19 60%         3,322,342.90 suspended
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Rehabilitation/Concreting (portion) of Oja Road at Sitio Bagbagin, 

Brgy. Mahabang Parang, Binangonan, Rizal  Binangonan 1,197,768.06       03/21/19 05/19/19 100%         1,189,452.29 

Improvement/Concreting/Construction of Drainage Canal of Road 

Lot 7 (Mansanas St.) at Vocalan Compound, Brgy. Pag-Asa, 

Binangonan, Rizal  Binangonan 999,825.92          03/21/19 05/11/19 100%            991,957.30 

Improvement/Concreting/Construction of Drainage Canal of Road 

Lot 8 (Bayabas St.) at Vocalan Compound, Brgy. Pag-Asa, 

Binangonan, Rizal  Binangonan 999,825.92          03/21/19 05/11/19 100%            991,957.30 

Improvement/Concrete Reblocking/Construction of Drainage Canal 

of Various Road, Marick Subdivision, Brgy. Sto. Domingo, Cainta, 

Rizal  Cainta 9,452,825.07       03/21/19 07/16/19 35%         3,299,904.16 ongoing

Upgrading of Concrete Roads at Villarica Subd., Brgy. Sto. 

Domingo, Cainta, Rizal  Cainta 1,793,555.55       03/21/19 06/08/19 100%         1,783,425.83 

Upgrading/Concreting and Construction of Drainage Canal of Road 

Blk. 68, Sitio Panghulo, Floodway A, Brgy. San Juan, Taytay, Rizal  Taytay 953,075.34          03/21/19 06/12/19 100%            945,031.59 

Construction of Drainage Canal at Blk 36 at Sitio Lumang Ilog, 

Floodway B, Brgy. San Juan, Taytay, Rizal  Taytay 1,051,124.39       03/21/19 05/19/19 100%         1,043,012.47 

Improvement/Asphalt Overlaying & Concrete Reblocking (portion) 

of Baras-Pinugay Road, Sitio Tampoy, Sitio Santolan, Brgy. Rizal, 

Baras, Rizal  Baras 3,298,758.65       cancelled

Rehabilitation/Improvement of Various Roads, Brgy. Calumpang-

Sto. Cristo, Teresa, Rizal  Teresa 3,433,288.70       03/21/19 05/09/19 100%         3,421,390.17 

Construction of Drainage Canal at F. Gonzales St., Brgy. Prinza, 

Teresa, Rizal  Teresa 1,462,989.80       03/21/19 05/31/19 100%         1,453,988.27 

Concrete Overlay (portion) of Ipil St. Brgy. San Roque, Angono, 

Rizal  Angono 567,822.40          03/21/19 05/19/19 100%            562,565.12 

Concreting of Road at F. Cervantes St., Brgy. Tatala, Binangonan, 

Rizal  Binangonan 268,152.68          03/21/19 05/19/19 100%            264,976.55 
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Improvement/Concreting/Construction of Drainage Canal of Roads 

at Cresdaville Subd., Brgy. San Juan, Taytay, Rizal  Taytay 5,181,150.16       03/21/19 08/27/19 2%            103,319.38 suspended

Concreting of Blk 18, Ynares Ave., Lupang Arenda, Brgy. Sta. Ana, 

Taytay, Rizal  Taytay 1,199,962.57       03/21/19 05/19/19 100%         1,190,927.78 

Concreting of Road at Sitio Rumagit to PPC Road, Brgy. 

Concepcion, Baras, Rizal  Baras 10,344,911.31     03/21/19 08/07/19 25%         2,580,131.54 suspended

Construction of Drainage Canal (portion) at San Juan St., Brgy. 

Dalig, Cardona, Rizal  Cardona 1,407,912.39       03/21/19 05/19/19 45%            629,496.84 ongoing w/ S.O/ R.O.

Construction of Drainage Canal at F. Nido St., Brgy. Dalig, 

Cardona, Rizal  Cardona 1,751,329.73       03/21/19 06/08/19 100%         2,862,579.07 

Improvement/Construction of Stone Masonry Slope Protection at 

Purok 5 and 6, Brgy. Sampad, Cardona, Rizal  Cardona 2,872,469.00       03/21/19 06/28/19 100%         2,862,579.07 

Asphalt Overlaying/Concrete Reblocking of G. Dikit St., Brgy. 

Bagumbayan, Pililla, Rizal  Pililla 5,893,995.06       03/21/19 06/04/19 100%         5,877,778.45 

Widening of Road and Construction of Drainage Canal at Sitio 

Mambog, Brgy. San Jose, Baras, Rizal  Baras 1,715,841.38       03/28/19 06/11/19 4%              68,422.69 suspended

Construction of Canal at Purok 2, Sitio Iloco, Brgy. Evangelista, 

Baras, Rizal  Baras 651,444.37          03/28/19 06/11/19 4%              25,868.79 suspended

Construction of Drainage Canal at Blk 40, Sitio Lumang Ilog, 

Floodway B, Brgy. San Juan, Taytay, Rizal  Taytay 2,027,692.75       03/28/19 06/17/19 35%            706,446.95 suspended

Construction of Slope Masonry and Single Barrel Box Culvert at 

Homes of Hope Compund, Brgy. Burgos, Rodriguez, Rizal  Rodriguez 378,293.70          03/28/19 05/26/19 4%              14,928.91 suspended

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

 LUISITO G. MUNSOD

(Sgd) Provincial Engineer 

MAURA MARIVIC S. LEYVA REBECCA A. YNARES

(Sgd) OIC-Provincial Budget Office (Sgd) Governor
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