
FDP For 7 - 20% Components of the IRA Utilization

PROVINCE  :    RIZAL

% OF 

COMPLETION

 TOTAL COST 

INCURRED TO 

DATE 

SOCIAL DEVELOPMENT

Construction of 2-Storey Ynares Multi-Purpose Building, Brgy. 

Maybancal, Morong, Rizal  Morong 4,686,329.91       03/07/19 08/31/19 100%         4,671,318.35 completed

Construction of Additional Second Floor of Existing 1-Storey 

Multi-Purpose Building at Dona Pepeng Subd., Brgy. Burgos, 

Rodriguez, Rizal  Rodriguez 2,483,103.85       09/10/19 12/25/19 100%         2,457,799.61 completed

Construction of 2-Storey Ynares Multi-Purpose Building at East 

Bellevue Residences Phase 1A, Brgy. San Isidro, Rodriguez, Rizal  Rodriguez 3,152,939.60       09/10/19 01/24/20 78%         2,434,086.83 on-going

Construction of 2-Storey Ynares Multi-Purpose Building at 

Montalban Heights, LGU Phase 1, Brgy. San Jose, Rodriguez, 

Rizal  Rodriguez 2,726,956.45       09/10/19 11/19/19 60%         1,619,210.31 

on-going with S.O / 

R.O

Installation of Solar Streetlights at Sitio Balagbag, Brgy. San Isidro, 

Rodriguez, Rizal  Rodriguez 1,348,239.74       09/10/19 11/02/19 100%         1,335,304.89 completed

Construction of 2-Storey Ynares Multi-Purpose Building at 

Antipolo Hills Subd. Brgy. San Luis, Antipolo City Antipolo 3,074,115.91       09/20/19 01/17/20 30%            912,950.09 

on-going with S.O / 

R.O

Construction of 2-Storey Ynares Multi-Purpose Building at Brgy. 

Mahabang Parang, Binangonan, Rizal  Binangonan 2,255,503.23       09/20/19 01/23/20 68%         1,518,196.09 on-going

Construction of 2-Storey Ynares Multi-Purpose Building at 

Congressville Subd., Brgy. Manggahan, Rodriguez, Rizal                               Rodriguez 3,159,704.75       09/20/19 02/03/20 72%         2,251,550.70 on-going

Construction of 1-Storey Ynares Multi-Purpose Building at 

Balikatan Village, Brgy. Sampaloc, Tanay, Rizal Tanay 1,414,174.48       09/20/19 12/14/19 100%         1,399,155.04 completed

Installation of Solar Streetlights at Sitio Maysawa, Brgy. 

Cuyambay, Tanay, Rizal Tanay 699,807.42          10/18/19 12/16/19 100%            692,555.84 completed

Construction of 2-storey Ynares Multi-Purpose Bldg. at Lotus 

Ville, Brgy. Sampaloc, Tanay, Rizal Tanay 3,540,029.56       40%         1,400,931.14 on-going

Construction of 1-storey Ynares Multi-Purpose Bldg. at Phase V, 

Lower Lucban, Brgy. Dela Paz, Antipolo City Antipolo 841,170.04          45%            374,373.08 on-going

Construction of 2-Storey Ynares Multi-Purpose Building at Villa 

Ana Maria Subd., Brgy. San Jose, Rodriguez, Rizal Rodriguez 3,162,259.86       32%         1,001,433.73 on-going

UTILIZATION OF THE 20% COMPONENT OF IRA FOR DEVELOP0MENT PROJECTS
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Construction of 2-storey Ynares Multi-Purpose Bldg. at Graceland 

Executive Village, Brgy. Ampid II, San Mateo, Rizal San Mateo 1,550,471.00       50%            777,123.66 on-going

Improvement/Additional 2nd Floor (Mezzanine) of Ynares Multi-

Purpose Bldg. at Blk. 30, Purok 8, Brgy. Sta. Ana, Taytay, Rizal Taytay 2,704,301.94       15%            401,495.33 on-going

Construction of 1-Storey Ynares Multi-Purpose Building at 

Southville 8C, Phase 1K., Brgy. San Jose, Rodriguez, Rizal Rodriguez 1,907,251.79       15%            283,134.33 on-going

Construction of 2-storey Ynares Multi-Purpose Building at Sitio 

Harangan, Brgy. Plaza Aldea, Tanay, Rizal Tanay 3,265,075.09       01/09/20 05/23/20 bidded

Installation of Solar Streetlights at Darangan, Binangonan-Angono-

Antipolo Road (Eastridge), Binangonan, Rizal Binangonan 6,516,972.11       01/09/20 04/07/20 bidded

Installation of Solar Streetlights at Brgy. Maybangcal, Morong, 

Rizal Morong 912,811.21          01/09/20 03/08/20 bidded

Installation of Solar Streetlights at Southville 9, Ynares Village, 

Brgy. Pinugay, Baras, Rizal Baras 5,086,498.90       01/09/20 03/28/20 bidded

Installation of Solar Streetlights at Ipil-Ipil, Brgy. Cuyambay, 

Tanay, Rizal Tanay 2,139,795.68       01/09/20 03/08/20 bidded

Installation of  Solar Streetlights at Calasiao Feeder Road (Martinez 

St.) at Brgy. Bagumbayan, Pililla, Rizal Pililla 912,811.21          01/09/20 03/29/20 bidded

Installation of Solar Streetlights at Southville 9, Antipolo City Antipolo 4,946,237.64       01/09/20 03/28/20 bidded

Improvement of Sreetlights at Rizal St., & Ynares St., Sampaguita 

St. and Bonifacio St., Brgy. San Carlos, Binangonan, Rizal Binangonan 3,179,553.16       01/09/20 03/18/20 bidded

ECONOMIC DEVELOPMENT

Construction of Stone Masonry for Slope Protection at Gupiing 

Creek, Jacinto Street, Brgy. Lunsad, Binangonan, Rizal  Binangonan 3,363,434.93       03/07/19 07/24/19 80%         2,680,456.40 

Rehabilitation of Road at O. Matignas St., Brgy. Rizal, Baras, Rizal  Baras 999,856.02          cancelled

Improvement/Concreting/Construction of Drainage Canal at 

Golden Mile Subdivision Brgy. San Isidro, Cainta, Rizal  Cainta 9,638,113.09       03/14/19 12/11/19 75%         7,210,530.73 

on-going 

S.O / R.O.

Improvement/Concreting (portion) of Baras-Pinugay Road, Brgy. 

San Jose, Baras, Rizal  Baras 15,538,140.86     03/14/19 09/09/19 70%       10,852,176.99 suspended

Improvement/Concreting of Road from Brgy. Proper to Sitio 

Tablon, Brgy. Cuyambay, Tanay, Rizal  Tanay 14,720,020.13     03/14/19 10/23/19 60%         8,816,602.32 suspended
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Improvement/Concreting with Drainage Canal of Roads at St. 

Anthony Ville (DOMSA) Phase I, Brgy. San Isidro, Angono, Rizal  Angono 3,350,704.19       03/21/19 11/16/19 100%         3,338,692.61 completed

Improvement/Concrete Reblocking/Construction of Drainage 

Canal of Various Road, Marick Subdivision, Brgy. Sto. Domingo, 

Cainta, Rizal  Cainta 9,452,825.07       03/21/19 07/16/19 60%         5,656,978.57 

on-going 

S.O / R.O.

Improvement/Asphalt Overlaying & Concrete Reblocking (portion) 

of Baras-Pinugay Road, Sitio Tampoy, Sitio Santolan, Brgy. Rizal, 

Baras, Rizal  Baras 3,298,758.65       cancelled

Improvement/Concreting/Construction of Drainage Canal of Roads 

at Cresdaville Subd., Brgy. San Juan, Taytay, Rizal  Taytay 5,181,150.16       03/21/19 08/27/19 30%         1,549,790.63 

on-going 

S.O / R.O.

Concreting of Road at Sitio Rumagit to PPC Road, Brgy. 

Concepcion, Baras, Rizal  Baras 10,344,911.31     03/21/19 08/07/19 100%       10,320,526.16 completed

Widening of Road and Construction of Drainage Canal at Sitio 

Mambog, Brgy. San Jose, Baras, Rizal  Baras 1,715,841.38       03/28/19 10/11/19 100%         1,710,567.26 completed

Construction of Canal at Purok 2, Sitio Iloco, Brgy. Evangelista, 

Baras, Rizal  Baras 651,444.37          03/28/19 10/11/19 100%            646,719.84 completed

Concrete Reblocking of Jordan Street, Victoriaville Subd, Brgy. 

Sta. Cruz, Antipolo City  Antipolo 1,015,326.62       09/20/19 12/28/19 100%         1,005,309.19 completed

Concrete Reblocking and Asphalt Overlaying of Rome Street, 

Victoriaville Subd, Brgy. Sta. Cruz, Antipolo City  Antipolo 2,903,721.19       09/20/19 11/08/19 100%         2,884,173.49 completed

Concrete Reblocking and Asphalt Overlaying of Babylon Street, 

Victoriaville Subd, Brgy. Sta. Cruz, Antipolo City  Antipolo 333,676.66          09/20/19 11/08/19 100%            321,265.33 completed

Improvement/ Concreting of Roads at Sitio Mata, Brgy. Palangoy, 

Binangonan, Rizal  Binangonan 1,769,507.61       09/20/19 12/13/19 100%         1,752,244.97 completed

Rehabilitation / Concrete Reblocking of Angel Paz St., Brgy. 

Bagumbayan, Pililla, Rizal  Pililla 971,327.67          09/20/19 11/18/19 100%            961,327.78 completed

Improvement/ Construction of Drainage Canal at C. Bolado 

Avenue (portion), Brgy. Tatala, Binangonan, Rizal  Binangonan 4,205,423.80       09/20/19 12/08/19 100%         4,163,541.75 completed
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Construction of Drainage Canal  (Portion) at Purok 5, Sitio May 

Anii, Brgy. Evangelista, Baras, Rizal  Baras 1,264,939.50       09/20/19 11/18/19 100%         1,251,671.08 completed

Concreting of Various Alleys with Stair at Sitio Lupangge , Brgy. 

Sta. Cruz, Antipolo City  Antipolo 1,026,868.76       10/18/19 01/25/20 54%            548,952.72 on-going 

Concrete Reblocking of Athens Street, Victoriaville Subd, Brgy. 

Sta. Cruz, Antipolo City  Antipolo 1,453,095.77       10/18/19 12/16/19 100%         1,432,517.94 completed

Concreting of Creek Bed (Portion) of Pinagsalaan Creek, Brgy. San 

Isidro, Taytay, Rizal Taytay 1,347,239.18       10/18/19 01/05/20 90%         1,204,016.56 on-going

Rehabilitation/ Concreting (portion) of Botong Francisco Avenue, 

Brgy. Mahabang Parang, Angono, Rizal Angono 960,201.50          11/14/19 01/12/20 90%            855,081.52 on-going

Concreting of Road at Blk. 14  ABTHOA, Purok 3, Lupang 

Arenda, Brgy. Sta. Ana, Taytay, Rizal Taytay 1,233,398.46       11/14/19 01/12/20 5%              61,040.75 on-going

Construction of Stone Masonry Wall at Creek near Block 15 PCUP-

RPG Ville , Brgy. San Jose, Antipolo City Antipolo 2,094,828.73       11/14/19 01/12/20 65%         1,346,655.38 on-going

Improvement/Concreting of Creek Bed at Purok I, Brgy. 

Kalinawan, Binangonan, Rizal Binangonan 1,306,931.52       11/14/19 01/22/20 92%         1,190,366.99 on-going

Rehabilitation of Stone Masonry Wall (portion) of Morong River,  

Tupas St, Sitio Ibaba, Brgy. San Pedro, Morong, Rizal Morong 1,651,722.24       11/14/19 01/12/20 100%         1,634,760.27 completed

Construction of Stone Masonry Wall for Slope Protection around 

Wet & Dry Market at Blk 73 Southville 9 (Ynares Village), Brgy. 

Pinugay, Baras, Rizal Baras 2,049,661.66       11/14/19 01/24/20 85%         1,724,217.16 on-going

Construction of Stone Masonry for Slope Protection of Maunahan 

Creek, Brgy. Lubo, Jalajala, Rizal Jalajala 4,447,796.65       11/14/19 03/12/20 30%         1,320,813.77 on-going

Rehabilitation (portion) of Riprap for Side Protection of Road at 

Brgy. Laiban, Tanay, Rizal Tanay 1,822,893.32       11/14/19 01/24/20 90%         1,624,397.09 on-going

Asphalt Overlaying of Eastwood Roads, Rodriguez, Rizal Rodriguez 48,999,455.53     11/29/19 06/15/20 15%         7,330,319.53 on-going

Construction of Drainage Canal (portion) at Damaso Reyes St., 

Brgy. San Isidro, Tanay, Rizal Tanay 1,120,944.60       11/29/19 01/31/20 50%            554,971.50 on-going
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Improvement/Construction of Drainage Canal at Purok I & II, Brgy. 

Gulod, Binangonan, Rizal Binangonan 2,684,802.08       12/20/19 03/18/20 7% on-going

Construction of Drainage Canal at Concepcion St., Purok 3, Brgy. 

Dalig, Cardona, Rizal Cardona 630,560.52          12/20/19 02/29/20 5% on-going

Improvement/Concreting (portion) of Road at Sitio Igiban, Zone 7-

A, Brgy. Cupang, Antipolo, City Antipolo 7,951,914.00       01/09/20 06/06/20 bidded

Improvement/Rehabilitation of Concrete Pavement  and Drainage 

Canal  at  Irish St., Esla Subd., Brgy. Sto. Domingo, Cainta, Rizal Cainta 2,669,067.94       01/09/20 03/28/20 bidded

Improvement/ Concreting of Pasadena St.( Area 4 & 5), Brookside 

Hills Subd., Brgy. San Isidro, Cainta, Rizal Cainta 1,586,242.50       01/09/20 03/08/20 bidded

Construction of Drainage Canal and Rehabilitation of Stone 

Masonry Wall at Ulang St., Brgy. Batingan, Binangonan, Rizal Binangonan 1,375,567.47       01/09/20 04/13/20 bidded

Improvement/Construction of Drainage Canal at Zinia St., Esla 

Subd., Brgy. Sto. Domingo, Cainta, Rizal Cainta 535,709.63          01/09/20 03/08/20 bidded

Construction of Drainage Canal at Concepcion St., Purok  4 & 5, 

Brgy. Dalig, Cardona, Rizal Cardona 2,029,012.21       01/09/20 04/17/20 bidded

Concreting & Improvement of Drainage Canal at M.L. Quezon 

Ave. (portion), San Martin Subd., Brgy. San Isidro, Angono, Rizal Angono 1,927,857.82       01/09/20 03/28/20 bidded

Improvement/Concreting of Villaluz St. (Dulo), Brgy. Kalayaan, 

Angono, Rizal Angono 523,762.50          01/09/20 02/27/20 bidded

Rehabilitation/Concreting (portion) of Road at Sitio Hulo, Brgy. 

Pilapila, Binangonan, Rizal Binangonan 3,022,381.86       01/09/20 03/24/20 bidded

Improvement/ Concreting of Boston St.(Area 7), Brookside Hills 

Subd., Brgy. San Isidro, Cainta, Rizal Cainta 2,023,181.22       01/09/20 03/28/20 bidded

Improvement/ Concreting of Herrera St. (Area 4 & 5), Brookside 

Hills Subd., Brgy. San Isidro, Cainta, Rizal Cainta 1,344,685.43       01/09/20 03/08/20 bidded
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Improvement/ Concreting of Crisfield Ave. (Area 1), Brookside 

Hills Subd., Brgy. San Isidro, Cainta, Rizal Cainta 1,259,414.54       01/09/20 03/08/20 bidded

Improvement/ Concreting of Bellevue St. (Area 9), Brookside Hills 

Subd., Brgy. San Isidro, Cainta, Rizal Cainta 1,152,140.88       01/09/20 03/08/20 bidded

Improvement/ Concreting of Colby Ave.  (Area 14), Brookside 

Hills Subd., Brgy. San Isidro, Cainta, Rizal Cainta 1,124,290.24       01/09/20 03/08/20 bidded

Construction of Double Barrel Box Culvert at Luna St., Sitio Ik-Ik, 

Brgy. Lubo, Jalajala, Rizal Jalajala 997,578.29          01/09/20 03/18/20 bidded

Concrete Reblocking (portion) of Pag-Asa St., Brgy. 3rd District, 

Jalajala, Rizal Jalajala 2,163,349.69       01/09/20 04/17/20 bidded

Concreting of Road at RJL, Sitio Bolo-Bolo, Brgy. Quisao, Pililla, 

Rizal Pililla 2,192,083.22       01/09/20 03/18/20 bidded

Concreting (portion) of Old Tuluan Road, Brgy. Plaza Aldea, 

Tanay, Rizal Tanay 1,155,143.21       01/09/20 03/20/20 bidded

Improvement of Road and Drainage Canal at Nangka St., Brgy. 

Pinagkamaligan, Tanay, Rizal Tanay 2,134,497.94       01/09/20 03/28/20 bidded

Construction of Drainage Canal (portion) of Bonifacio St., Brgy. 

San Carlos, Binangonan, Rizal Binangonan 703,533.75          01/09/20 03/08/20 bidded

Rehabilitation of Drainage Canal of Roads at Brgy. San Miguel, 

Baras, Rizal Baras 3,258,905.85       01/09/20 05/27/20 bidded

Construction of Drainage Canal (portion) of Sitio Haligionan Road, 

Brgy. San Juan, Baras, Rizal Baras 3,210,219.03       01/09/20 03/28/20 bidded

Improvement of Drainage Canal of Road at Sitio Tampoy and Sitio 

Santolan, Brgy. Rizal, Baras, Rizal Baras 1,325,667.29       01/09/20 03/08/20 bidded

Construction of Stone Masonry for Slope Protection of Creek at 

Purok 5, Brgy. Bayugo, Jalajala, Rizal Jalajala 2,783,855.18       01/09/20 04/17/20 bidded

Construction of Drainage Canal at M. Bellin St., Brgy. 1st District, 

Jalajala, Rizal Jalajala 2,148,012.80       01/09/20 04/07/20 bidded
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Improvement/Construction of Drainage Canal at Sitio Matagbak 

Feeder Road going to Sagbat Pililla Diversion Road, Brgy. 

Bagumbayan, Pililla, Rizal Pililla 869,951.37          01/09/20 03/08/20 bidded

Improvement / Construction of Drainage Canal (portion) of 

Balagbag Road, Sitio Balagbag, Brgy. San Isidro, Rodriguez, Rizal Rodriguez 5,935,538.40       01/09/20 06/18/20 bidded

Construction  of Drainage Canal (portion) of Balayong St., Brgy. 

Sampaloc, Tanay, Rizal Tanay 966,053.65          01/09/20 03/08/20 bidded

Improvement/Construction of  Drainage Canal (portion) of M.L. 

Quezon St., Brgy. Kaybuto, Tanay, Rizal Tanay 2,048,199.81       01/09/20 03/28/20 bidded

Improvement of Concrete Cross Canal at Various Road Intersection 

at Peace Village 2, Brgy. San Luis, Antipolo City Antipolo 290,307.68          01/09/20 03/16/20 bidded

Concreting of Road leading to Municipal Jail, Sitio Bunot, Brgy. 

Lunsad, Binangonan, Rizal Binangonan 1,409,012.07       cancelled

Concrete Reblocking (portion) of J. Luna St., Sitio Ik-Ik, Brgy. 

Lubo, Jalajala, Rizal Jalajala 3,150,161.88       01/09/20 03/28/20 bidded

Concreting of Jacinto St. Ext. (Escarmosa Compound), Brgy. 

Bagumbong, Jalajala, Rizal Jalajala 895,329.52          01/09/20 03/20/20 bidded

Construction of Double Box Culvert at T. Daria St. (Batlag Creek), 

Brgy. Niogan, Pililla, Rizal Pililla 1,194,740.31       01/09/20 03/20/20 bidded

Concrete Reblocking of Bagumbayan Feeder Road, Brgy. 

Bagumbayan, Pililla, Rizal Pililla 1,109,257.13       01/09/20 03/18/20 bidded

Rehabilitation/Concreting of Road Lot 2 at Graceland Subd., Brgy. 

Ampid 2, San Mateo, Rizal San Mateo 1,360,750.49       01/09/20 03/28/20 bidded

Rehabilitation/Concreting of Road Lot 6 at Graceland Subd., Brgy. 

Ampid 2, San Mateo, Rizal San Mateo 682,506.14          01/09/20 03/08/20 bidded

Concreting /Upgrading & Construction of Drainage Canal (portion) 

of Jose M. Cruz St., Brgy. San Roque, Teresa, Rizal Teresa 928,509.34          01/09/20 03/08/20 bidded
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Construction of Drainage Canal along Alley 3,4 and 5 at Peace 

Village 2, Brgy. San Luis, Antipolo, Rizal Antipolo 624,599.51          01/09/20 03/08/20 bidded

Improvement/Construction of Drainage Canal & Concrete 

Overlaying (portion) of A. Ferrera St., Brgy. Santiago, Baras, Rizal Baras 1,348,177.75       01/09/20 03/28/20 bidded

Construction of Stone Masonry for Slope Protection & Concreting 

of Road at Spillway 1,2,3 & 4, Mascap River, Brgy. Mascap, 

Rodriguez, Rizal Rodriguez 3,771,539.80       01/09/20 07/06/20 bidded

Construction of Spillway at Puray River Sitio Mabolo to Sitio 

Bagong Silang, Brgy. Puray, Rodriguez, Rizal Rodriguez 2,831,989.78       01/09/20 04/09/20 bidded

Construction  of Drainage Canal (portion) of Yujuico St., Brgy. 

Tabing Ilog, Tanay, Rizal Tanay 891,485.74          01/09/20 03/20/20 bidded

Construction of Fence (Road Barrier) at Brgy. Pinagdilawan, 

Binangonan, Rizal Binangonan 647,054.43          01/09/20 02/29/20 bidded

Concreting of Natividad St. Extension (Daang Bangka) with Side 

Protection at Sitio Ibaba, Brgy. San Pedro, Morong, Rizal Morong 3,012,554.69       01/09/20 05/07/20 bidded

Concreting of Roads at Avila Compound, Brgy. Bagumbayan, 

Pililla, Rizal Pililla 2,154,675.40       01/09/20 05/07/20 bidded

Concreting of Road at Sitio Masikap, Brgy. 3rd District, Jalajala, 

Rizal Jalajala 2,018,292.75       01/09/20 04/17/20 bidded

Rehabilitation/Concreting of Road Lot 4 at Graceland Subd., Brgy. 

Ampid 2, San Mateo, Rizal San Mateo 664,387.05          01/09/20 03/28/20 bidded

Rehabilitation/Concreting of Road Lot 5 at Graceland Subd., Brgy. 

Ampid 2, San Mateo, Rizal San Mateo 598,108.25          01/09/20 03/28/20 bidded

Construction of Drainage Canal at Rodriguez St., Brgy. 

Pagkalinawan, Jalajala, Rizal Jalajala 894,543.42          01/09/20 03/30/20 bidded

Constuction of Drainage Canal at Sitio Matilos to Sitio Calasiao, 

Brgy. Bagumbayan, Pililla, Rizal Pililla 406,412.94          01/09/20 03/20/20 bidded
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Construction of Drainage Canal at Estrella St., Brgy. Malaya, 

Pililla, Rizal Pililla 361,716.27          01/09/20 03/20/20 bidded

Construction of Stone Masonry for Slope Protection (portion) at 

Mascap River Mascap Proper , Brgy. Mascap, Rodriguez, Rizal Rodriguez 6,022,269.90       01/09/20 07/06/20 bidded

Rehabilitation/Concreting of Carnation St., Nieves Hills Subd., 

Brgy. San Isidro, Angono, Rizal Angono 1,740,872.04       01/09/20 03/28/20 bidded

Improvement/Concreting of Road 4, San Lorenzo Ruiz, Brgy. San 

Juan, Taytay, Rizal Taytay 7,468,047.76       01/09/20 07/06/20 bidded

Improvement/Concreting of Road 6, San Lorenzo Ruiz, Brgy. San 

Juan, Taytay, Rizal Taytay 6,740,404.10       01/09/20 06/16/20 bidded

Concrete Reblocking of Bernardino St., Sitio Tabing-Ilog, Brgy. 

San Guillermo, Morong, Rizal Morong 2,713,570.89       01/09/20 05/07/20 bidded

Rehabilitation/Concreting & Asphalt Overlaying of Road at Sitio 

Bulacan 1, Brgy. Bagumbayan, Pililla, Rizal Pililla 2,953,674.38       01/09/20 03/28/20 bidded

Asphalt Overlay & Concrete Reblocking of G. Dikit Ext., Brgy. 

Bagumbayan, Pililla, Rizal Pililla 2,199,070.64       01/09/20 03/08/20 bidded

Improvement/Construction of Drainage Canal at Ilang-Ilang St., 

Nieves Hills Subd., Brgy. San Isidro, Angono, Rizal Angono 3,925,014.85       01/09/20 04/25/20 bidded

Construction of Stone Masonry Slope Protection at Mascap River 

Sitio Kislatan, Brgy. Mascap, Rodriguez, Rizal Rodriguez 10,688,304.86     01/09/20 09/04/20 bidded

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

MAURA MARIVIC S. LEYVA

(Sgd)OIC-Provincial Budget Office

REBECCA A. YNARES

(Sgd)Governor
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