
FDP For 7 - 20% Components of the IRA Utilization
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Concreting (Phase 2) of Balagbag Road at Sitio Balagbag, Brgy. 

San Isidro, Rodriguez, Rizal Rodriguez 3,699,221.53       05/22/18 08/09/18 60%         2,215,254.41 suspended

Ripraping for slope protection (Portion) of creek at BANAIVILLE, 

Brgy. San Isidro, Rodriguez, Rizal  Rodriguez 889,614.78          05/22/18 08/09/18 60%            530,598.06 suspended

Asphalt Overlay & Concrete Reblocking (portion) of Matagbak 

Feeder Road, Sitio Matagbak, Brgy. Bagumbayan, Pililla, Rizal Pililla 1,393,631.75       05/25/18 08/04/18 75%         1,039,214.36 suspended

Improvement/Construction of Drainage Canal at E. Quirino St., 

Brgy. San Isidro, Tanay, Rizal Tanay 2,848,820.72       06/08/18 09/15/18 100%         2,837,786.35 

Rehabilitation/Improvement of Quarry Road at Brgy. Pantok-Brgy. 

Palangoy, Binangonan, Rizal Binangonan 7,736,676.85       06/28/18 10/25/18 85%         6,559,857.79 on-going w/ S.O / R.O

Improvement & Concrete Reblocking (portion) of Mahabang Parang-

Lunsad Intrerconnecting Road , Binangonan, Rizal Binangonan 8,949,735.97       06/28/18 12/04/18 100%         8,930,732.40 

Improvement/Upgrading/Concreting of Old Market Road, Brgy. 

Patunhay, Cardona, Rizal Cardona 4,196,664.70       06/28/18 09/15/18 100%         4,182,964.46 

Improvement/Construction of Drainage Canal at 8th & 9th St., San 

Martin Subd., Brgy. San Isidro, Angono, Rizal Angono 444,240.11          07/10/18 09/07/18 100%            441,640.10 

Concreting of M. Pranada St. at Brgy. Daraitan, Tanay, Rizal Tanay 2,997,316.09       07/10/18 09/27/18 100%         2,986,555.48 

Improvement of Ejercito Avenue, Brgy. San Juan, Taytay, Rizal Taytay 41,731,543.39     08/01/18 03/28/19 35%       14,588,490.92 suspended

Asphalt Overlay (portion) of Narra St., Brgy. San Roque, Angono, 

Rizal Angono 658,016.03          08/28/18 09/26/18 100%            652,606.49 

Asphalt Overlay & Concrete Reblocking of Road at Purok 6, Brgy. 

Palaypalay, Jalajala, Rizal Jalajala 1,999,784.19       08/28/18 10/26/18 100%         1,989,725.53 

Rehabilitation/Improvement/Concreting (portion) of Jose F. Diaz 

Extension, Brgy. Silangan, San Mateo, Rizal San Mateo 1,588,121.11       08/28/18 11/19/18 suspended

Improvement/Concreting (portion A) of San Antonio de Padua Ave. 

(Road Lot 1), Sitio Aguho, Brgy. Sampaloc, Tanay, Rizal Tanay 1,990,250.87       08/28/18 10/30/18 100%         1,980,244.19 

Improvement/Concreting of San Pablo St. (Road Lot 6), Sitio Aguho, Brgy. 

Sampaloc, Tanay, Rizal Tanay 1,427,470.88       08/28/18 10/30/18 100%         1,418,470.61 
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Demolition/Removal of Pedestrian Overpass at Manila East Road, 

Brgy. Tayuman, Binangonan, Rizal Binangonan 537,792.68          cancelled

Rehabilitation/Concreting (portion) of M. Pascual St., Sitio 

Maytigbe, Brgy. San Jose, Morong, Rizal Morong 1,298,461.87       09/07/18 11/05/18 100%         1,289,178.56 

Concreting of Yakal St., Brgy. Sto. Niňo, Tanay, Rizal Tanay 715,531.34          09/07/18 10/20/18 100%            707,972.76 

Construction of Stone Masonry for Slope Protection at Sala Creek 

(portion), Brgy. Dulumbayan, Teresa, Rizal Teresa 500,808.45          09/07/18 11/05/18 100%            492,190.73 

Rehabilitation/Concreting of Rosal St., Antipolo Hills Subd., Brgy. 

San Luis, Antipolo, City Antipolo 919,705.06          09/28/18 11/26/18 76%            692,479.46 on-going w/ S.O / R.O

Rehabilitation/Concreting of Poinsettia St., Antipolo Hills Subd., 

Brgy. San Luis, Antipolo City Antipolo 923,165.95          09/28/18 11/26/18 76%            695,447.81 on-going w/ S.O / R.O

Rehabilitation/Concreting of Sunflower St., Antipolo Hills Subd., 

Brgy. San Luis, Antipolo City Antipolo 812,761.03          09/28/18 11/26/18 100%            805,354.29 

Riprapping for Slope Protection of Creek, Concreting of Ground 

(portion) & Construction of Fence at Palmera I, Brgy. San Isidro, 

Taytay, Rizal Taytay 1,024,280.10       09/28/18 11/26/18 100%         1,015,852.23 

Rehabilitation/Concreting & Construction of Drainage Canal 

(portion) of Road Lot 1, Purok Sampaguita, Brgy. Sta. Cruz, 

Antipolo City Antipolo 2,399,194.57       11/06/18 01/04/19 suspended

Improvement/Asphalt Overlaying of Hinayon St., Brgy. Calumpang, 

Binangonan, Rizal Binangonan 1,402,928.72       11/06/18 11/29/18 100%         1,396,920.73 

Improvement/Asphalt Overlaying of Victoria St. and Capt. Allano 

St., Brgy. San Pedro, Angono, Rizal Angono 952,408.10          11/06/18 11/29/18 100%            948,576.39 

Improvement/Concrete Overlay of Samson St., Brgy. Kalayaan, 

Angono, Rizal Angono 972,378.89          11/06/18 12/27/18 100%            964,921.94 

Improvement/Rehabilitation of drainage canal at Barrio Road, Brgy. 

Tayuman, Binangonan Binangonan 5,487,674.86       11/06/18 03/25/19 35%         1,915,199.99 suspended

Improvement/Concrete Overlay of Pag-asa St., Brgy. Pipindan, 

Binangonan, Rizal Binangonan 608,198.07          11/06/18 12/31/18 100%            600,892.50 

Concrete Overlay of Roads at Brgy. Binitagan, Binangonan, Rizal Binangonan 584,848.33          11/06/18 12/25/18 100%            576,824.89 

Asphalt Overlaying at Purok 1 (San Miguel St)., Purok 2 (San Juan 

St.) to Purok 3 (Front of Fishport), Brgy. Looc, Cardona, Rizal Cardona 1,237,938.79       11/06/18 12/07/18 100%         1,231,402.84 

Asphalt Overlaying (portion) of F. Gonzales St., Brgy. Prinza, 

Teresa, Rizal Teresa 897,442.73          11/06/18 12/07/18 100%            892,670.98 

Construction of Drainage Canal at Pauna St. and Rosario St., Brgy. 

Del Remedio, Cardona, Rizal Cardona 591,143.60          11/06/18 01/04/19 75%            438,847.25 suspended

Improvement/Rehabilitation of Matagbak Feeder Road at Brgy. 

Bagumbayan, Pililla, Rizal Pililla 5,962,938.81       11/06/18 01/20/19 30%         1,784,035.48 suspended
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Construction of Stone Masonry for Slope Protection of Creek 

adjacent to Catmon Elem. School, Brgy. San Isidro, Rodriguez, 

Rizal Rodriguez 897,249.56          11/06/18 01/04/19 60%            533,954.36 suspended

Riprap/Flood Control at Sapang labo Creek, from Patiis to Brgy. 

GBI, San Mateo San Mateo 19,999,987.62     11/06/18 08/16/19 26%         5,190,666.03 on-going

Improvement/Construction of Drainage Canal at G. Trinidad St., 

Brgy. Wawa, Tanay, Rizal Tanay 2,412,733.22       11/06/18 01/16/19 25%            600,674.26 suspended

Improvement/Concreting (portion) of Dayapa Road, Brgy. 

Sampaloc, Tanay, Rizal Tanay 1,899,729.25       11/06/18 01/08/19 76%         1,436,194.28 on-going

Concreting (Portion) of St. Francis St., Townsite Subdivision, Brgy. 

Sampaloc, Tanay, Rizal Tanay 401,488.42          11/06/18 12/17/18 100%            396,013.12 

Rehabilitation/Construction of Stone Masonry for Slope Protection 

(Portion) at Jungle Hillls Purok 2, Brgy. Sampaloc, Tanay, Rizal Tanay 246,539.85          11/06/18 12/17/18 100%            244,344.74 

Improvement/Concreting (portion) of Road at Cableway, Brgy. 

Calumpang, Binangonan, Rizal Binangonan 14,197,477.75     11/06/18 05/24/19 suspended

Improvement/Rehabilitation of Road (portion) at Catleya 1st St., 

Brgy. Mambog, Binangonan, Rizal Binangonan 1,481,669.99       11/15/18 01/13/19 87%         1,283,676.74 on-going

Construction of Drainage Canal (portion) at Catleya 1st St., Brgy. 

Mambog, Binangonan, Rizal Binangonan 534,504.15          11/15/18 01/13/19 87%            461,670.49 on-going

Rehabilitation/Concreting of Oja Road at Sitio Mambalon, Brgy. 

Mahabang Parang, Binangonan, Rizal Binangonan 1,425,700.69       11/15/18 01/07/19 95%         1,346,197.84 on-going

Improvement/Concreting of Daffodil St. at Bloominghills Subd., 

Brgy. Dolores, Taytay, Rizal Taytay 951,351.65          11/15/18 01/13/19 suspended

Asphalt Overlaying  (Portion) of Latigo Drive, Brgy. Concepcion, 

Baras, Rizal Baras 2,272,584.42       11/15/18 12/16/18 85%         1,924,445.62 suspended

Asphalt Overlaying of M. Llagas St. Purok 1, Brgy. Evangelista, 

Baras, Rizal Baras 257,231.58          11/15/18 12/16/18 85%            216,204.27 suspended

Concreting of S. Bonita St., Brgy. Bagumbong, Jalajala, Rizal Jalajala 1,091,714.64       11/15/18 01/17/19 60%            650,207.50 on-going

Asphalt Overlaying of E. Rodriguez St., Brgy. Second District, 

Jalajala, Rizal Jalajala 1,173,823.42       11/15/18 11/28/18 100%         1,165,872.44 

Construction of Drainage Canal & Asphalt Overlay (portion) of 

Cecilio St. & J.M. Catolos Ext. , Brgy. Kaybuto, Tanay, Rizal Tanay 858,637.31          11/15/18 01/13/19 80%            683,063.29 on-going

Concreting (portion) of A. Pilapil St. & Concreting of Road at 

Caisip Compound, Sitio Sumipit, Brgy. San Jose, Baras, Rizal Baras 356,742.58          11/15/18 01/13/19 80%            281,945.80 on-going

Concreting of Juan Luna St., Hilltop, Brgy. Sampaloc, Tanay, Rizal Tanay 3,236,167.03       11/15/18 01/17/19 50%         1,611,884.01 on-going

Improvement/Concreting (portion) of Creek Bed at Purok 2,3 & 4, 

Brgy. Kinagatan, Binangonan, Rizal Binangonan 1,564,214.61       12/03/18 01/31/19 46%            715,606.44 on-going

Construction of Additional Second Floor of 1-storey Ynares Multi-

Purpose Building at Brgy. Balibago, Cardona, Rizal Cardona 3,550,310.53       12/03/18 05/03/19 20%            707,731.69 on-going

Concreting (portion) of J.P. Rizal St. at Sitio Pulong Monico, Brgy. 

Bagumbong, Jalajala, Rizal Jalajala 1,216,921.50       12/03/18 02/04/19 30%            362,616.18 on-going
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Construction of 2-storey Ynares Multi-Purpose Building at 

Eastwood Residences, Phase 7/7A, Brgy. San Isidro, Rodriguez, 

Rizal Rodriguez 3,022,491.50       12/03/18 01/14/19 14%            422,012.01 on-going

Construction of 2-Storey Ynares Multi-Purpose building at 

Montalban Heights (NTA), Brgy. Sans Jose, Rodriguez, Rizal Rodriguez 3,063,874.38       12/03/18 04/17/19 18%            549,285.53 on-going

Riprapping for Slope Protection (portion) of Creek at Jovil 3 Subd. 

(Annex), Brgy. San Isidro, Rodriguez, Rizal Rodriguez 3,290,279.96       12/03/18 01/30/19 48%         1,573,673.07 on-going

Construction of Stone Masonry for Slope Protection of River at 

Mascap (Proper), Brgy. Mascap, Rodriguez, Rizal Rodriguez 5,496,342.33       12/03/18 04/01/19 23%         1,260,475.21 on-going

Construction of Stone Masonry for Slope Protection of Pakiing 

River, Brgy.  San Isidro, Rodriguez, Rizal Rodriguez 5,205,722.42       12/03/18 03/15/19 24%         1,245,472.19 on-going

Construction/Extension of Existing 2-Storey Ynares Multi-Purpose 

Building (San Mateo Training Center), Brgy. Guitnang Bayan I, San 

Mateo, Rizal San Mateo 2,259,211.80       12/03/18 04/13/19 16%            359,668.29 on-going

Concreting of Road (portion) Farm to Market Road, Sitio Tuoy, 

Brgy. Cuyambay, Tanay, Rizal Tanay 1,499,037.74       12/03/18 02/08/19 38%            566,199.83 on-going

Concreting of Sampaguita St., Brgy. Sto. Niňo, Tanay, Rizal Tanay 791,047.77          12/03/18 01/15/19 25%            195,893.99 on-going

Concreting (portion) of Narra St., Brgy. Sto. Niňo, Tanay, Rizal Tanay 844,410.44          12/03/18 01/19/19 30%            251,042.52 on-going

Concreting of Kamagong St., Brgy. Sto. Niňo, Tanay, Rizal Tanay 1,343,435.27       12/03/18 01/31/19 35%            467,199.18 on-going

Construction of Stone Masonry for Slope Protection of Creek at 

Catholic Cemetery Side, Brgy. Dulumbayan, Teresa, Rizal Teresa 1,759,737.86       12/03/18 01/15/19 10%            175,131.61 on-going w/ S.O / R.O

Construction of Drainage Canal at Rosal St., Antipolo Hills Subd., 

Brgy. San Luis, Antipolo City Antipolo 903,160.75          12/07/18 01/15/19 suspended

Construction of Drainage Canal at Sunflower  St., Antipolo Hills 

Subd., Brgy. San Luis, Antipolo City Antipolo 804,502.16          12/07/18 01/15/19 suspended

Construction of Drainage Canal at Poinsettia St., Antipolo Hills 

Subd., Brgy. San Luis, Antipolo City Antipolo 921,877.94          12/07/18 01/15/19 suspended

Construction of Drainage Canal, Sidewalk with Curbs and Gutter at 

Manga Road Phase IV, Brgy. Dela Paz, Antipolo City Antipolo 2,258,488.15       12/07/18 03/20/19 20%            449,782.54 on-going

Improvement/Construction of Stone Masonry for Slope Protection 

of Creek at  Brgy. Janosa, Binangonan, Rizal Binangonan 1,533,479.82       12/07/18 02/12/19 44%            670,874.95 on-going

Riprapping for Slope Protection of Creek at Kaytikling , Palmera II, 

Brgy. Dolores & Brgy. San Isidro, Taytay, Rizal Taytay 6,949,048.47       12/07/18 05/03/19 5%            346,653.15 on-going

Improvement/Upgrading/Concreting of Main Road (portion) at 

Purok 5, Brgy. Navotas, Cardona, Rizal Cardona 999,625.75          12/07/18 02/06/19 40%            396,707.14 on-going

Construction of Water System Level III at Sitio Calubacan, Brgy. 

Malanggam-Calubacan, Cardona, Rizal Cardona 1,680,662.22       12/07/18 03/06/19 28%            468,160.32 on-going

Concreting of Sta. Ana St., Brgy. 3rd District, Jalajala, Rizal Jalajala 805,828.71          12/07/18 02/04/19 32%            255,303.99 on-going

Construction of Stone Masonry for Slope Protection of Creek at 

Sitio Sampalucan, Brgy. Sipsipin, Jalajala, Rizal Jalajala 12,763,861.81     12/07/18 07/14/19 11%         1,401,331.08 on-going

Rehabilitation/Improvement (portion) of Road at Sitio Ligua, Brgy. 

Hulo, Pililla, Rizal Pililla 5,346,304.83       12/07/18 02/20/19 30%         1,598,891.56 on-going
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Construction of Spillway I & II at Sitio Mina, Brgy. Mascap, 

Rodriguez, Rizal Rodriguez 9,263,954.34       12/07/18 05/24/19 12%         1,108,742.78 on-going

Construction of Cross/Concrete Canal at St. James St. corner St. 

Lukes St., King David Subd., Brgy. Burgos, Rodriguez, Rizal Rodriguez 76,521.75            12/07/18 01/07/19 95%              71,699.94 on-going

Renovation/Expansion of 2-storey Ynares Multi-Purpose Building 

at Daang Bakal, Brgy. Banaba, San Mateo, Rizal San Mateo 3,204,549.57       12/07/18 04/05/19 18%            575,040.36 on-going

Improvement/Concreting (portion B) of San Antonio de Padua Ave. 

(Road Lot 1), Sitio Aguho, Brgy. Sampaloc, Tanay, Rizal Tanay 2,298,012.48       12/07/18 02/12/19 20%            458,263.42 on-going

Construction of Grouted Riprap Dike (portion) of Lanatin River, 

Brgy. Sta. Ines, Tanay, Rizal Tanay 5,095,895.11       12/07/18 03/16/19 22%         1,117,485.77 on-going

Concreting/Construction & Rehabilitation of Drainage Canal at 

Solano St., Brgy. Tinucan, Tanay, Rizal Tanay 2,629,046.73       12/07/18 02/24/19 24%            628,119.19 on-going

Rehabilitation/Concrete Reblocking of Don Francisco St., Doňa 

Justa Village Phase I, Brgy. San Roque, Angono, Rizal Angono 769,535.65          12/21/18 02/14/19 5%              38,065.37 on-going

Concreting (portion) of Gumamela St., Nieves Hills Subd., Brgy. 

San Isidro, Angono, Rizal Angono 1,852,392.61       12/21/18 03/02/19 4%              73,753.83 on-going

Rehabilitation of Stone Masonry Wall (portion) of Teresa River at 

Brgy. San Gabriel, Teresa, Rizal Teresa 502,788.83          12/21/18 01/29/19 5%              24,732.54 on-going

Improvement/Concreting and Construction of Drainage Canal at 

Sevilla St., Brgy. Mayamot, Antipolo City Antipolo 2,400,000.00       01/07/19 03/27/19 bidded

Concrete Reblocking/Asphalt Overlaying of Tindalo St., Doňa Justa 

Village Phase II, Brgy. San Roque, Angono, Rizal Angono 1,178,791.81       01/07/19 02/23/19 bidded

Asphalt Overlaying of Doňa Aurora St., Brgy. San Roque, Angono, 

Rizal Angono 3,392,294.47       01/07/19 02/07/19 bidded

Asphalt Overlaying of Diamond St., Brgy. San Isidro, Angono, 

Rizal Angono 2,906,291.82       01/07/19 02/07/19 bidded

Asphalt Overlaying & Concrete Reblocking of G. Silang St., G. 

Silang Extension & J. Luna St., Brgy. Bagumbong, Jalajala, Rizal Jalajala 9,485,189.31       01/07/19 05/06/19 bidded

Concreting of Road (portion) at Sitio San Ysiro, Brgy. San Jose, 

Antipolo City Antipolo 9,493,741.51       01/07/19 07/25/19 bidded

Concrete Reblocking (portion) of Yakal St., Brgy. San Roque, 

Angono, Rizal Angono 2,221,812.78       01/07/19 04/16/19 bidded

Rehabilitation/Concreting of Rizal St., Brgy. San Carlos, 

Binangonan, Rizal Binangonan 6,383,660.12       01/07/19 05/06/19 bidded

Concreting & Construction of  Drainage Canal at B. Javier St., 

Brgy. Macamot, Binangonan, Rizal Binangonan 4,889,791.73       01/07/19 06/11/19 bidded

Improvement of Taytay-Angono Coastal Road ,Taytay-Angono, 

Rizal Taytay - Angono 50,021,301.10     01/07/19 11/02/19 bidded

Concreting with Stone Masonry Side Protection of Road at Purok 6, 

Sitio Silangan, Brgy. Palaypalay, Jalajala, Rizal Jalajala 3,088,276.12       01/07/19 04/16/19 bidded

Concreting/Reblocking/Asphalt Overlaying (portion) at J. Jacinto 

St., Brgy. Bagumbong, Jalajala, Rizal Jalajala 4,299,750.18       01/07/19 03/23/19 bidded
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Improvement/Concreting of Paliparan Road at Sitio Malindig, Brgy. 

Hulo, Pililla, Rizal Pililla 8,089,592.07       01/07/19 bidded

Improvement/Rehabilitation of Drainage System of Road at Metro-

Montana Village, Brgy. Burgos, Rodriguez, Rizal Rodriguez 15,992,328.96     01/07/19 bidded

Construction of Stone Masonry Wall of Creek at Sta. Cecilia 

(Ibayo), Brgy. Maly, San Mateo, Rizal San Mateo 16,231,576.44     01/07/19 bidded

Riprapping (portion) of Lanatin River & Maysawa River, Brgy. 

Laiban, Tanay, Rizal Tanay 4,690,082.15       01/07/19 bidded

Construction of Stone Masonry for Slope Protection (portion) of 

Teresa River, Brgy. May-Iba, Teresa, Rizal Teresa 6,200,000.00       01/07/19 bidded

Construction of Stone Masonry Wall at Sapang Palay Creek, Brgy. 

May-Iba, Teresa, Rizal Teresa 2,186,558.55       01/07/19 bidded
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