



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MR. EDGARDO M. UBIADAS
KIT UBIADAS CONSTRUCTION CORP.
Binangonan, Rizal

Dear Mr. Ubiadas:

The attached Contract Agreement having been approved, notice is hereby given to **KIT UBIADAS CONSTRUCTION CORP.** that work may proceed on the **Improvement/Repair/Repainting of Ynares Multi-Multi-Purpose Bldg., Canopy Roofing and Ynares Multi-Purpose Covered Court** at effective **April 22, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCIA YNARES
Governor

I acknowledge receipt of this Notice on:

4.19.24

Authorized Signature:

Name of the Representative of the Bidder:

EDGARDO M. UBIADAS

NTP 03112024 #1

CONTRACT AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

KIT UBLADAS CONSTRUCTION CORPORATION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Binangonan, Rizal, and herein represented by its Proprietor/President/General Manager, EDGARDO M. UBLADAS, of legal age, Filipino citizen, single/married, resident of Binangonan, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Improvement/Repair/Repainting of Ynares Multi-Purpose Bldg., Canopy Roofing and Ynares Multi-Purpose Covered Court at Brgy. San Isidro, Angono, Rizal and Brgy. Darangan, Brgy. Tagros, Binangonan, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 11 March 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of One Million One Hundred Fifty-Five Thousand One Hundred Fifty-Two Pesos & 43/100 (P 1,155,152.43), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Sixty (60) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS One Million One Hundred Fifty-Five Thousand One Hundred Fifty-Two Pesos & 43/100 (P 1,155,152.43), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Three Hundred Forty-Six Thousand Five Hundred Forty-Five Pesos & 73/100 (P 346,545.73 /) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 of _____ at Antipolo City.

KIT UBIADAS CONSTRUCTION CORPORATION
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: [Signature]
EDGARDO M. UBIADAS
Proprietor/Manager/President

By: [Signature]
NINA RICCI A. YNARES
Provincial Governor

WITNESSES

[Signature]
LOLITA B. DE GUZMAN

[Signature]
MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>EDGARDO M. UBIADAS</u>	<u>TIN NO. 008-410-689</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Improvement/Repair/Repainting of Ynares Multi-Purpose Bldg., Canopy Roofing and Ynares Multi-Purpose Covered Court at Brgy. San Isidro, Angono, Rizal and Brgy. Darangan, Brgy. Tagpos, Binangonan, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____, at Rizal Angono, Rizal Capitol, Antipolo City.

Doc No. 171
Page No. 39
Book No. _____
Series 20 24

[Signature]
ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046845A / January 2, 2024 / Rizal
Roll of Attorneys No. 89250
ISP Lifetime Member No. 016832 / Rizal
MCLC Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

ENGR. PORFIRIO P. MINA
JRD-D2 ENTERPRISES
Tanay, Rizal

Dear Engr. Mina:

The attached Contract Agreement having been approved, notice is hereby given to **JRD-D2 ENTERPRISES** that work may proceed on the **Removal and Replacement of Sports Flooring at Ynares Center, Antipolo, City** effective April 22, 2024 (Monday).

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCIA YNARES
Governor

I acknowledge receipt of this Notice on:

Authorized Signature:

Name of the Representative of the Bidder:


PORFIRIO P. MINA

NTP 03112024 #2

CONTRACT AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

JRD-D² ENTERPRISES, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Tanay, Rizal** and herein represented by its Proprietor/President/General Manager, **POPFIRIO MINA**, of legal age, Filipino citizen, single/married, resident of **Tanay, Rizal**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. **06, s. 2024** namely:

Removal and Replacement of Sports Flooring at Ynares Center, Antipolo City

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last **11 March 2024**, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of **Six Million Ninety-Four Thousand Nine Hundred Sixty-Six Pesos & 39/100** (P **6,094,966.39**), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within **One Hundred Thirty (130)** calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. **06, s. 2024**
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS **Six Million Ninety-Four Thousand Nine Hundred Sixty-Six Pesos & 39/100** (P **6,094,966.39**), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

2

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS One Million Eight Hundred Twenty-Eight Thousand Four Hundred Eighty-Nine Pesos & 92/100 (P1,828,489.92) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

JRD-D² ENTERPRISES
Entity/Firm/Corporation
By: 
PORFIRIO MINA
Proprietor/Manager/President

RIZAL PROVINCIAL GOVERNMENT
By: 
NINA RICCI A. YNARES
Provincial Governor


LOLITA B. DE GUZMAN

WITNESSES


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLLO CITY, Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>PORFIRIO MINA</u>	<u>TIN NO. 154-422-889</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Removal and Replacement of Sports Flooring at Ynares Center, Antipolo City

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____, at Angono, Rizal Capitol, Antipolo City.

Doc No. 125
Page No. 38
Book No. 1
Series 20 24


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Blasrigonon & Cardona
all in NOTARY PUBLIC
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046845A / January 2, 2024 / Rizal
Roll of Attorneys No. 69250
IBP Lifetime Member No. 016632 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MR. EDGARDO M. UBIADAS
KIT UBIADAS CONSTRUCTION CORP.
Binangonan, Rizal


Dear Mr. Ubiadas:

The attached Contract Agreement having been approved, notice is hereby given to **KIT UBIADAS CONSTRUCTION CORP.** that work may proceed on the **Concreting of Pathway with Side Protection at Angono Elem. School, Brgy. San Isidro, Angono, Rizal** effective **April 22, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

4/19/24

Authorized Signature:



Name of the Representative of the Bidder:

EDGARDO M. UBIADAS

NTP 03112024 #3

CONTRACT AGREEMENT 3

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

KIT UBIADAS CONSTRUCTION CORPORATION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Binangonan, Rizal**, and herein represented by its Proprietor/President/General Manager, **EDGARDO M. UBIADAS**, of legal age, Filipino citizen, single/married, resident of **Binangonan, Rizal**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. **RPSB Res. No. 5, s. 2023** namely:

Concreting of Pathway with Side Protection at Angono Elementary School, Brgy. San Isidro, Angono, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last **11 March 2024**, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of **Seven Hundred Seventy-Nine Thousand Four Hundred Pesos & 12/100** (P **779,400.12**), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within **Sixty** (**60**) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. **RPSB Res. No. 5, s. 2023**
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS **Seven Hundred Seventy-Nine Thousand Four Hundred Pesos & 12/100** (P **779,400.12**), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 3

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Two Hundred Thirty-Three Thousand Eight Hundred Twenty Pesos & 04/100 (P. 233,820.04) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE; (~~Not Applicable~~)

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

3

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

KIT UBIADAS CONSTRUCTION CORPORATION

RIZAL PROVINCIAL GOVERNMENT

Entity/Firm/Corporation

By:

EDGARDO M. UBIADAS

Proprietor/Manager/President

By:

NINA RICCI A. YNARES

Provincial Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Rizal) S.S.
Angono, Rizal

BEFORE ME, a Notary Public for and in Antipolo City, Rizal personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>EDGARDO M. UBIADAS</u>	<u>TIN NO. 008-410-689</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for: **Concreting of Pathway with Side Protection at Angono Elementary School, Brgy. San Isidro, Angono, Rizal**

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____ at Rizal, Angono, Rizal Capitol, Antipolo City.

Doc No. 178
Page No. 37
Book No. 1
Series 2024

ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in **NOTARIAL OFFICE OF RIZAL**
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046345A / January 2, 2024 / Rizal
Roll of Attorneys No. 69250
IBP Lifetime Member No. 016632 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MR. EDGARDO M. UBIADAS
KIT UBIADAS CONSTRUCTION CORP.
Binangonan, Rizal


Dear Mr. Ubiadas:

The attached Contract Agreement having been approved, notice is hereby given to **KIT UBIADAS CONSTRUCTION CORP.** that work may proceed on the **Improvement of School Bldg. at Bombong Elem. School, Brgy. Bombong, Binangonan, Rizal** effective **April 22, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

4/19/24

Authorized Signature:



Name of the Representative of the Bidder:

EDGARDO M. UBIADAS

NTP 03112024 #4

CONTRACT AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

KIT UBIADAS CONSTRUCTION CORPORATION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Binangonan, Rizal, and herein represented by its Proprietor/President/General Manager, EDGARDO M. UBIADAS, of legal age, Filipino citizen, single/married, resident of Binangonan, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. RPSB Res. No. 5, s. 2023 namely:

Improvement of School Building at Bombong Elementary School, Brgy. Bombong, Binangonan, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 11 March 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Seven Hundred Thirty-Three Thousand One Hundred Ninety-One Pesos & 15/100 (P 733,191.15), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Sixty (60) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. RPSB Res. No. 5, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Seven Hundred Thirty-Three Thousand One Hundred Ninety-One Pesos & 15/100 (P 733,191.15), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

4

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Two hundred Nineteen Thousand Nine Hundred Fifty-Seven Pesos & 35/100 (P 219,957.35) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE; (Not Applicable)

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

W/M

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

W/M

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

W/M

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

KIT UBIADAS CONSTRUCTION CORPORATION
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: [Signature]
EDGARDO M. UBIADAS
Proprietor/Manager/President

By: [Signature]
NINA RICCI A. YNARES
Provincial Governor

WITNESSES

[Signature]
LOLITA B. DINGUZMAN

[Signature]
MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY (Pro. Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>EDGARDO M. UBIADAS</u>	<u>TIN NO. 008-410-689</u>	_____	_____

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Improvement of School Building at Bombong Elementary School, Brgy. Bombong, Binangonan, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____, at Rizal Provincial Capitol, Antipolo City.

Doc No. 170
Page No. 35
Book No. 1
Series 20 24

[Signature]
ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
Notary Public of RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21048845A / January 2, 2024 / Rizal
Roll of Attorneys No. 88250
IBP Lifetime Member No. 018832 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MR. PAOLO OLIVER D. AQUINO
DIAZ AQUINO CONST. CORP.
Binangonan, Rizal


Dear Mr. Aquino:

The attached Contract Agreement having been approved, notice is hereby given to **DIAZ AQUINO CONST. CORP.** that work may proceed on the **Repair/Repainting of Covered Pathwalk at Sapang Elem. Sch., Brgy. Sapang, Binangonan, Rizal** effective **April 22, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

4-19-24

Authorized Signature:

Name of the Representative of the Bidder:


PAOLO OLIVER D. AQUINO

NTP 03112024 #5

CONTRACT AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

DIAZ AQUINO CONSTRUCTION CORPORATION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Binangonan, Rizal, and herein represented by its Proprietor/President/General Manager, PAOLO OLIVER D. AQUINO, of legal age, Filipino citizen, single/married, resident of Binangonan, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Repair/Repainting of Covered Pathwalk at Sapang Elementary School, Brgy. Sapang, Binangonan, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 11 March 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Three Hundred Eighty-Nine Thousand Three Hundred Eighty-Seven Pesos & 22/100 (P 389,387.22), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Forty-Eight (48) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Three Hundred Eighty-Nine Thousand Three Hundred Eighty-Seven Pesos & 22/100 (P 389,387.22), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS One Hundred Sixteen Thousand Eight Hundred Sixteen Pesos & 17/100 (P 116,816.17) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE; (Not Applicable)

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the imperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

[Handwritten signatures and initials on the left margin]

[Handwritten mark on the top right margin]

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

5

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

DIAZ AQUINO CONSTRUCTION CORPORATION
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

PAOLO OLIVER D. AQUINO
Proprietor/Manager/President

By:

NINA RICCI A. YNARES
Provincial Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY (Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>PAOLO OLIVER D. AQUINO</u>	TIN NO. 010-084-780		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Repair/Repainting of Covered Pathwalk at Sapang Elementary School, Brgy. Sapang, Binangonan, Rizal

WITNESS MY HAND AND SEAL this 18 day of April at Angono, Rizal Rizal Provincial Capitol, Antipolo City.

Doc No. 201
Page No. 42
Book No. 1
Series 20 21

ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
Valid until December 31, 2025
PTR No. 21046145A / January 2, 2014 / Rizal
IBP License No. 010-12-10004
MCLC Compliance No. 10-2000742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MR. EDGARDO M. UBIADAS
KIT UBIADAS CONSTRUCTION CORP.
Binangonan, Rizal

Dear Mr. Ubiadas:

The attached Contract Agreement having been approved, notice is hereby given to **KIT UBIADAS CONSTRUCTION CORP.** that work may proceed on the **Improvement of Ynares Multi-Purpose Bldg. (Health Center) at Brgy. Tabon, Binangonan, Rizal** effective **April 22, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

4/19/24

Authorized Signature:

Name of the Representative of the Bidder:

EDGARDO M. UBIADAS

NTP 03112024 #6

CONTRACT AGREEMENT 6

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

KIT UBIADAS CONSTRUCTION CORPORATION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Binangonan, Rizal and herein represented by its Proprietor/President/General Manager, EDGARDO M. UBIADAS, of legal age, Filipino citizen, single/married, resident of Binangonan, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Improvement of Ynares Multi-Purpose Bldg. (Health Center) at Brgy. Tabon, Binangonan, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 11 March 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of One Million Twenty-Seven Thousand Five Hundred Pesos & 64/100 (P 1,027,500.64), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Seventy-Five (75) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS One Million Twenty-Seven Thousand Five Hundred Pesos & 64/100 (P 1,027,500.64), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 6

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Three Hundred Eight Thousand Two Hundred Fifty Pesos & 19/100 (P. 308,250.19 /)

Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

KIT UBIADAS CONSTRUCTION CORPORATION
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: [Signature]
EDGARDO M. UBIADAS
Proprietor/Manager/President

By: [Signature]
NINA RICCI A. YNARES
Provincial Governor

WITNESSES

[Signature]
LOLITA B. DE GUZMAN

[Signature]
MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>EDGARDO M. UBIADAS</u>	<u>TIN NO. 008-410-689</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for: Improvement of Ynares Multi-Purpose Bldg. (Health Center) at Brgy. Tabon, Binangonan, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____ at Rizal Provincial Capitol, Antipolo City, Angono, Rizal

Doc No. 192
Page No. 86
Book No. 1
Series 20 24

[Signature]
ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in ANGONO, RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046845A / January 2, 2024 / Rizal
Roll of Attorneys No. 59250
IBP Lifetime Member No. 018832 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MR. EDGARDO M. UBIADAS
KIT UBIADAS CONSTRUCTION CORP.
Binangonan, Rizal


Dear Mr. Ubiadas:

The attached Contract Agreement having been approved, notice is hereby given to **KIT UBIADAS CONSTRUCTION CORP.** that work may proceed on the
Repair/Repainting of Ynares Multi-Purpose
Covered Court at F. Ramos St., Brgy. Dalig, Cardona, Rizal
effective April 22, 2024 (Monday).

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI YNARES
Governor

I acknowledge receipt of this Notice on:

4-19-24

Authorized Signature:



Name of the Representative of the Bidder:

EDGARDO M. UBIADAS

NTP 03112024 #7

CONTRACT AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

KIT UBIADAS CONSTRUCTION CORPORATION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Binangonan, Rizal, and herein represented by its Proprietor/President/General Manager, EDGARDO M. UBIADAS, of legal age, Filipino citizen, single/married, resident of Binangonan, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Repair/Repainting of Ynares Multi-Purpose Covered Court at F. Ramos St., Brgy. Dalig, Cardona, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 11 March 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Two Million Three Hundred Fifty-Two Thousand Three Hundred Seven Pesos & 82/100 (P 2,352,307.82), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Eighty (80) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Two Million Three Hundred Fifty-Two Thousand Three Hundred Seven Pesos & 82/100 (P 2,352,307.82), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Seven Hundred Five Thousand Six Hundred Ninety-Two Pesos & 35/100 (P 705,692.35) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 10 2024 day of _____ at Antipolo City.

~~KIT UBIADAS CONSTRUCTION CORPORATION~~
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: 
EDGARDO M. UBIADAS
Proprietor/Manager/President

By: 
NINA RICCI A. YNARES
Provincial Governor (✓)

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
EDGARDO M. UBIADAS	TIN NO. 008-410-689		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Repair/Repainting of Ynares Multi-Purpose Covered Court at F. Ramos St., Brgy. Delig, Cardona, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____, at Angono, Rizal Rizal Provincial Capitol, Antipolo City.

Doc No. 176
Page No. 37
Book No. 1
Series 20 24


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Rizal Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046845A / January 2, 2024 / Rizal
Roll of Attorneys No. 89250
IBP Lifetime Member No. 018632 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MR. EDGARDO M. UBIADAS
KIT UBIADAS CONSTRUCTION CORP.
Binangonan, Rizal

Dear Mr. Ubiadas:

The attached Contract Agreement having been approved, notice is hereby given to **KIT UBIADAS CONSTRUCTION CORP.** that work may proceed on the **Repair/Repainting of Ynares Multi-Purpose Covered Court at Brgy. Iglesia, Cardona, Rizal** effective **April 22, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

4/19/24

Authorized Signature:



Name of the Representative of the Bidder:

EDGARDO M. UBIADAS

NTP 03112024 #8

CONTRACT AGREEMENT

8

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

KIT UBIADAS CONSTRUCTION CORPORATION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Binangonan, Rizal, and herein represented by its Proprietor/President/General Manager, EDGARDO M. UBIADAS, of legal age, Filipino citizen, single/married, resident of Binangonan, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Repair/Repainting of Ynares Multi-Purpose Covered Court at Brgy. Iglesia, Cardona, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 11 March 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of One Million Thirty-Nine Thousand Two Hundred Eight Pesos & 67/100 (P 1,039,208.67), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Sixty (60) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS One Million Thirty-Nine Thousand Two Hundred Eight Pesos & 67/100 (P 1,039,208.67), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Three Hundred Eleven Thousand Seven Hundred Sixty-Two Pesos & 60/100 (P 311,762.60) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18, 2024 day of _____ at Antipolo City.

KIT UBIADAS CONSTRUCTION CORPORATION
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: 
EDGARDO M. UBIADAS
Proprietor/Manager/President

By: 
NINA RICCI A. YNARES
Provincial Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY (no. Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>EDGARDO M. UBIADAS</u>	<u>TIN NO. 008-410-689</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for: **Repair/Repainting of Ynares Multi-Purpose Covered Court at Brgy. Iglesia, Cardona, Rizal**

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____, at Rizal Provincial Capitol, Antipolo City.

Doc No. 175
Page No. 26
Book No. 1
Series 20 21


ATTY ANNA MARIE L. SANTOS
NOTARY PUBLIC
for **NOTARY PUBLIC**, Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-008
PTR No. 21046845A / January 2, 2024 / Rizal
Roll of Attorneys No. 60260
IBP Lifetime Member No. D18832 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MR. MICHAEL A. VILLARIÑA
MAK-JAMS CONSTRUCTION
Binangonan, Rizal

Dear Mr. Villariña:

The attached Contract Agreement having been approved, notice is hereby given to **MAK-JAMS CONSTRUCTION** that work may proceed on the **Construction of Covered Pathwalk at Tadtak Elem. School, Brgy. Looc, Cardona, Rizal** effective **April 22, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCA YNARES
Governor

I acknowledge receipt of this Notice on:

4-19-24

Authorized Signature:

Name of the Representative of the Bidder: **MICHAEL A. VILLARIÑA**

NTP 03112024 #9

CONTRACT AGREEMENT 9

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

MAK-JAMS CONSTRUCTION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Binangonan, Rizal**, and herein represented by its Proprietor/President/General Manager, **MICHAEL VILLARINA**, of legal age, Filipino citizen, single/married, resident of **Binangonan, Rizal**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Pambalawigan Ordinance No. **RPSB Res. No. 5, s. 2023** namely:

Construction of Covered Footwalk at Tadalak Elementary School, Brgy. Loooc, Cardona, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last **11 March 2024**, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of **Eight Hundred Thirty-Two Thousand Seven Hundred Fifty-Four Pesos & 77/100** (P **832,754.77**), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within **Forty** (**40**) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. **RPSB Res. No. 5, s. 2023**
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS **Eight Hundred Thirty-Two Thousand Seven Hundred Fifty-Four Pesos & 77/100** (P **832,754.77**), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 9

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Two Hundred Forty-Nine Thousand Eight Hundred Twenty-Six Pesos & 43/100 (P 249,826.43) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE; (Not Applicable)

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 10 2024 day of _____ at Antipolo City.

MAK-JAM CONSTRUCTION
Entity/Firm/Corporation
By: MICHAEL VILLARINA
Proprietor/Manager/President

RIZAL PROVINCIAL GOVERNMENT
By: NINA RICCI A. YNARES
Governor

LOLITA B. DE GUZMAN

WITNESSES

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY) S.S.
Angono, Rizal

Angono, Rizal

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>MICHAEL VILLARINA</u>	<u>TIN NO. 221-027-734</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for: **Construction of Covered Pathwalk at Tadlak Elementary School, Brgy. Loooc, Cardona, Rizal**

WITNESS MY HAND AND SEAL this _____ day of APR 10 2024, at Rizal Provincial Angono, Rizal Capitol, Antipolo City.

Doc No. 200
Page No. 42
Book No.)
Series 20 24

ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
NOTARY PUBLIC - RIZAL
Valid until December 31, 2025
Adm. Matter 23-000
PTR No. 21046846A / January 2, 2024 / Rizal
Roll of Attorneys No. 60353
IBP Listing Member No. 016332 / Rizal
MCLE Compliance No. VII-0022742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MR. CECIL P. FRANCISCO
C.P.F. CONSTRUCTION
Cardona, Rizal

Dear Mr. Francisco:

The attached Contract Agreement having been approved, notice is hereby given to **C.P.F. CONSTRUCTION** that work may proceed on the **Construction of Ynares Stage at Cardona Senior High School Brgy. Dalig, Cardona, Rizal** effective **April 22, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

4.19.24

CECIL P. FRANCISCO

Authorized Signature:
Name of the Representative of the Bidder:

CONTRACT AGREEMENT 10

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

G.P.F. CONSTRUCTION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Cardona, Rizal and herein represented by its Proprietor/President/General Manager, CICIL P. FRANCISCO, of legal age, Filipino citizen, single/married, resident of Cardona, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. RPSB Res. No. 3, s. 2023 namely:

Construction of Ingress Gate at Cardona Senior High School, Brgy. Delig, Cardona, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 11 March 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of One Million Nine Hundred Fifty-Six Thousand Six Hundred Pesos & 81/100 (P 1,956,600.81), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within One Hundred (100) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. RPSB Res. No. 3, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS One Million Nine Hundred Fifty-Six Thousand Six Hundred Pesos & 81/100 (P 1,956,600.81), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

10

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Five Hundred Eighty-Six Thousand Nine Hundred Eighty Pesos & 24/100 (P 586,980.24) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows; to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

C.P.F. CONSTRUCTION
Entity/Firm/Corporation
By: 
CECIL P. FRANCISCO
Proprietor/Manager/President

RIZAL PROVINCIAL GOVERNMENT
By: 
NINA RICCI A. YNARES
Provincial Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
CECIL P. FRANCISCO	TIN NO. 124-335-980		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of Ynares Stage at Cardona Senior High School, Brgy. Dalig, Cardona, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____ at Rizal Provincial Capitol, Antipolo City.

Doc No. 198
Page No. 41
Book No. 1
Series 20 21

ATTY. ANNA MADE L. SANTOS
NOTARY PUBLIC
for Angono, Elmaripon & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046845A / January 2, 2024 / RIZAL
Roll of Attorneys No. 63250
BIP Lifetime Member No. 010032 / Rizal
MCLE Compliance No. VII-0027742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MR. EDGARDO M. UBIADAS
KIT UBIADAS CONSTRUCTION CORP.
Binangonan, Rizal


Dear Mr. Ubiadas:

The attached Contract Agreement having been approved, notice is hereby given to **KIT UBIADAS CONSTRUCTION CORP.** that work may proceed on the **Repair/Repainting of Various School Bldgs. at** **Ensebio C. Ocampo Mem. School, Brgy. Lambac, Cardona, Rizal** effective April 22, 2024 (Monday).

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

4-19-24

Authorized Signature:



Name of the Representative of the Bidder:

EDGARDO M. UBIADAS

NTP 03112024 #11

CONTRACT AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

KIT UBIADAS CONSTRUCTION CORPORATION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Binangonan, Rizal, and herein represented by its Proprietor/President/General Manager, EDGARDO M. URIADAS, of legal age, Filipino citizen, single/married, resident of Binangonan, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. RPSB Res. No. 5, s. 2023 namely:

Repair/Repainting of various School Buildings at Eusebio C. Coampo Mem. School, Brgy. Lumbac, Cardona, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 11 March 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of One Million One Hundred Thirty-Eight Thousand Four Hundred One Pesos & 26/100 (P 1,138,401.26), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within One Hundred Twenty (120) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. RPSB Res. No. 5, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS One Million One Hundred Thirty-Eight Thousand Four Hundred One Pesos & 26/100 (P 1,138,401.26), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Three Hundred Forty-One Thousand Five Hundred Twenty Pesos & 38/100 (P. 341,520.38) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

KIT UBLADAS CONSTRUCTION CORPORATION
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: 
EDGARDO M. UBLADAS
Proprietor/Manager/President

By: 
NINA RICCI A. YNARES
Provincial Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY (Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>EDGARDO M. UBLADAS</u>	<u>TIN NO. 008-410-689</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Repair/Repainting of various School Buildings at Eusebio C. Ocampo Men. School, Brgy. Lambec, Cardona, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____, at Rizal Provincial Capitol, Antipolo City.

Doc No. 174
Page No. 36
Book No. 1
Series 20 24


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
NOTARY PUBLIC OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21048845A / January 2, 2024 / Rizal
Roll of Attorneys No. 89250
IBP Lifetime Member No. 018832 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MS. NOEMI D. SORIANO
RSS CONSTRUCTION & SUPPLIES
Teresa, Rizal

Dear Ms. Soriano:

The attached Contract Agreement having been approved, notice is hereby given to **RSS CONSTRUCTION & SUPPLIES** that work may proceed on the **Improvement of School Perimeter Fence at Sipsipin Elem. Sch., Brgy. Sipsipin, JalaJala, Rizal** effective April 22, 2024 (Monday).

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

Authorized Signature:

Name of the Representative of the Bidder:

4/19/24

NOEMI D. SORIANO

NTP 03112024 #12

CONTRACT AGREEMENT ¹²

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

RSE CONSTRUCTION & SUPPLIES, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Teresa, Rizal, and herein represented by its Proprietor/President/General Manager, ROMI D. SORIANO, of legal age, Filipino citizen, single/married, resident of Teresa, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. RPSB No. 05, s. 2023 namely:

Improvement of School Perimeter Fence at Sipsipin Elementary School, Brgy. Sipsipin, Jalajala, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last March 11, 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Two Million Eight Hundred Fifty Thousand Five Hundred Sixty Two Pesos & 36/100 (P 2,850,562.36), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within One Hundred Eight (108) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. RPSB No. 05, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Two Million Eight Hundred Fifty Thousand Five Hundred Sixty Two pesos & 36/100 (P 2,850,562.36), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 12

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS ~~Eight Hundred Fifty Five Thousand One~~
Hundred Sixty Eight Pesos & 71/100 (P ~~855,168.71~~
855,168.71) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

12

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

~~RBS CONSTRUCTION & SUPPLIES~~
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

By:

NOEMI D. SORIANO
Proprietor/Manager/President

NINA RICCI A. YNARES
Provincial Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY
Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, ~~Personally~~ Angono, Rizal appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
NOEMI D. SORIANO	166-852-366		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

**Improvement of School Perimeter Fence at Sipsipin Elementary School,
Brgy. Sipsipin, Jalajala, Marikina**

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____, at Angono, Rizal Capitol, Antipolo City.

Doc No. 185
Page No. 38
Book No. 1
Series 20 24

ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Brangonan & Cardona
in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046045A / January 2, 2024 / Rizal
Roll of Attorneys No. 80250
IBP Lifetime Member No. 018832 / Rizal
MCLE Compliance No. VII-002742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MR. EDGARDO M. UBIADAS
KIT UBIADAS CONSTRUCTION CORP.
Binangonan, Rizal

Dear Mr. Ubiadas:

The attached Contract Agreement having been approved, notice is hereby given to **KIT UBIADAS CONSTRUCTION CORP.** that work may proceed on the **Improvement of Bayaniban Creek at Brgy. 3rd District, JalaJala, Rizal** effective **April 22, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCA YNARES
Governor

I acknowledge receipt of this Notice on:

4.19.24

Authorized Signature:



Name of the Representative of the Bidder:

EDGARDO M. UBIADAS

NTP 03112024 #13

CONTRACT AGREEMENT

13

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

KIT UBIADAS CONSTRUCTION CORPORATION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Binangonan, Rizal, and herein represented by its Proprietor/President/General Manager, EDGARDO M. UBIADAS, of legal age, Filipino citizen, single/married, resident of Binangonan, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Improvement of Bayanihan Creek at Brgy. 3rd District, Jalejale, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 11 March 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Two Million Two Hundred Eighty-Eight Thousand Four Hundred Twenty-One Pesos & 23/100 (P 2,288,421.23), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Ninety (90) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Two Million Two Hundred Eighty-Eight Thousand Four Hundred Twenty-One Pesos & 23/100 (P2,288,421.23), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 13

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Six Hundred Eighty-Six Thousand Five Hundred Twenty-Six Pesos & 37/100 (P 686,526.37) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

Wm

[Handwritten signature]

[Handwritten signature]

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution. B

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

KIT UBIADAS CONSTRUCTION CORPORATION
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: 
EDGARDO M. UBIADAS
Proprietor/Manager/President

By: 
NINA RICCI A. YNARES
Provincial Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO (Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>EDGARDO M. UBIADAS</u>	<u>TIN NO. 008-410-689</u>		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Improvement of Baysnihan Creek at Brgy. 3rd District, Jalajala, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____, at Angono, Rizal Capitol, Antipolo City.

Doc No. 169
Page No. 25
Book No. 1
Series 20 24


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21048845A / January 2, 2024 / Rizal
Roll of Attorneys No. 89250
IBP Lifetime Member No. 018832 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MR. EDGARDO M. UBIADAS
KIT UBIADAS CONSTRUCTION CORP.
Binangonan, Rizal

Dear Mr. Ubiadas:

The attached Contract Agreement having been approved, notice is hereby given to **KIT UBIADAS CONSTRUCTION CORP.** that work may proceed on the **Concreting with Side Protection of Road at Sitio Campanario, Brgy. Pagkalinawan, JalaJala, Rizal** effective April 22, 2024 (Monday).

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI L. YNARES
Governor

I acknowledge receipt of this Notice on:

4.19.24

Authorized Signature:



Name of the Representative of the Bidder:

EDGARDO M. UBIADAS

NTP 03112024 #14

CONTRACT AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

KIT UBIADAS CONSTRUCTION CORPORATION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Binangonan, Rizal**, and herein represented by its Proprietor/President/General Manager, **EDGARDO M. UBIADAS**, of legal age, Filipino citizen, single/married, resident of **Binangonan, Rizal**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. **30, s. 2023** namely:

Concreting with Side Protection of Road at Sitio Campanario, Brgy. Pagkalinawan, Jalajala, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last **11 March 2024**, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of **Four Million Two Hundred Fifty Thousand Four Hundred Sixty-Six Pesos & 43/100** (P 4,250,466.43), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within **One Hundred Forty** (**140**) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. **30, s. 2023**
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS **Four Million Two Hundred Fifty Thousand Four Hundred Sixty-Six Pesos & 43/100** (P 4,250,466.43), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 14

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS One Million Two Hundred Seventy-Five Thousand One Hundred Thirty-Nine Pesos & 93/100 (P. 1,275,139.93) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

14

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

KI. UBIADAS CONSTRUCTION CORPORATION
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: [Signature]
EDGARDO M. UBIADAS
Proprietor/Manager/President

By: [Signature]
NINA RICCI A. YNARES
Provincial Governor

WITNESSES

[Signature]
LOLITA B. DE GUZMAN

[Signature]
MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City Angono, Rizal personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>EDGARDO M. UBIADAS</u>	<u>TIN NO. 008-410-689</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Concreting with Side Protection of Road at Sitio Campenaxio, Brgy. Pagkalinawan, Jalsjala, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____, at Angono, Rizal Rival Provincial Capitol, Antipolo City.

Doc No. 177
Page No. 03
Book No. _____
Series 20 21

[Signature]
ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046845A / January 2, 2024 / Rizal
Roll of Attorneys No. 89250
IBP Lifetime Member No. 016632 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MR. VIVENCIO C. BERNARDO
V. BERNARDO CONST. & TRADING
Morong, Rizal

Dear Mr. Bernardo:

The attached Contract Agreement having been approved, notice is hereby given to **V. BERNARDO CONST. & TRADING** that work may proceed on the **Installation of Safety Grill and Relocation of Ynares Waiting Shed at Brgy. Bagumbayan, Pililla, Rizal and Brgy. Sipsipin, JalaJala, Rizal** effective April 22, 2024 (Monday).

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCIA. YNARES
Governor

I acknowledge receipt of this Notice on:

4.19.24

Authorized Signature:

Name of the Representative of the Bidder:


VIVENCIO C. BERNARDO

NTP 03112024 #15

CONTRACT AGREEMENT ¹⁵

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

V. BERNARDO CONSTRUCTION & TRADING, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Morong, Rizal, and herein represented by its Proprietor/President/General Manager, VIVENCIO C. BERNARDO, of legal age, Filipino citizen, single/married, resident of Morong, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. RPSB Res. No. 5, s. 2023/ namely: Ord. No. 30, s. 2023

Installation of Safety Grill and Relocation of Ynares Waiting Shed at Brgy. Bagumbayan, Pililla, Rizal and Brgy. Sipsipin, Jalajala, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 11 March 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Nine Hundred Eleven Thousand One Hundred Ten Pesos & 33/100 (P 911,110.33), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Sixty (60) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. RPSB Res. No. 5, s. 2023/Ord. No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Nine Hundred Eleven Thousand One Hundred Ten Pesos & 33/100 (P 911,110.33), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 15

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Two Hundred Seventy-Three Thousand Three Hundred Thirty-Three Pesos & 10/100 (P. 273,333.10) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE; **(Not Applicable)**

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution. 15

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

V. BERNARDO CONSTRUCTION & TRADING
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:



VIVENCIO C. BERNARDO
Proprietor/Manager/President

By:



NINA RICCI A. YNARES
Provincial Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
VIVENCIO C. BERNARDO	TIN NO. 301-271-097		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Installation of Safety Grill and Relocation of Ynares Waiting Shed at Brgy. Bagumbayan, Pililla, Rizal and Brgy. Sipsipin, Jalajala, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____, at Rizal Angono, Rizal Capitol, Antipolo City.

Doc No. 281
Page No. 38
Book No. 1
Series 20 24


ATTY. ANNAMARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046845A / January 2, 2024 / Rizal
Roll of Attorneys No. 69250
ISP Lifetime Member No. 016632 / Rizal
MCLE Compliance No. VII-0223742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MS. MARIA LOIDA C. NOCON
SAN RAFAEL BUILDERS
Rodriguez, Rizal

Dear Ms. Nocon:

The attached Contract Agreement having been approved, notice is hereby given to **SAN RAFAEL BUILDERS** that work may proceed on the **Construction of Covered Pathwalk at Tagumpay National High School, Brgy. San Jose, Montalban, Rizal** effective April 22, 2024 (Monday).

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCIA YNARES
Governor

I acknowledge receipt of this Notice on:

4-19-24

Authorized Signature:

Name of the Representative of the Bidder:


MARIA LOIDA C. NOCON

NTP 03112024 #16

CONTRACT AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

SAN RAFAEL BUILDERS, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Mentalban, Rizal and herein represented by its Proprietor/President/General Manager, MARIA LUISA U. SOCON, of legal age, Filipino citizen, single/married, resident of Mentalban, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. RPSB Res. no. 05, S. 2023 namely:

Construction of Covered Pathwalk at Tagumpay National High School,
Brgy San Jose, Mentalban, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last March 11, 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Eight Hundred Eighty Seven Thousand Six Hundred One Pesos & 93/100 (P. 887,601.93), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Sixty (60) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. RPSB Res. No. 05, S. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Eight Hundred Eighty Seven Thousand Six Hundred One Pesos & 93/100 (P. 887,601.93), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 16

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Two Hundred Twenty Six Thousand Two Hundred Eighty pesos & 58/100 (P 266,280.58) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE; **(NOT APPLICABLE)**

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

Handwritten signatures and initials on the left margin, including a large signature at the top and the letters 'B' at the bottom.

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution. (6)

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

APR 18 2024

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this _____ day of _____ at Antipolo City.

SAN RAFAEL BUILDERS
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: 
MARIA LOIDA C. NOCOH
Proprietor/Manager/President

By: 
NINA RICCI A. YNARES
Provincial Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO ^{Angono, Rizal}) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>MARIA LOIDA C. NOCOH</u>	<u>910-996-316</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of Covered Pathwalk at Tagumpay National High School, Brgy. San Jose, Montalban, Rizal

APR 18 2024

WITNESS MY HAND AND SEAL this _____ day of _____, at Rizal ^{Angono, Rizal} Capitol, Antipolo City.

Doc No. 159
Page No. 39
Book No. 1
Series 20 24


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
NOTARY PUBLIC OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046115A / January 2, 2024 / Rizer
Roll of Attorneys No. 88250
IBP Lifetime Member No. 010832 / Rizal
MCLE Compliance No. VI-C223742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

ENGR. CARLOS S. GERONIMO
CSGER CONSTRUCTION CORP.
Rodriguez, Rizal

Dear Engr. Geronimo:

The attached Contract Agreement having been approved, notice is hereby given to **CSGER CONSTRUCTION CORP.** that work may proceed on the **Repair/Repainting of 2-Storey 8-Rooms of Ynares School Bldg. at Gen. Licerio Geronimo Mem. National High School at Brgy. Geronimo, Montalban, Rizal** effective **April 22, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.


Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

Authorized Signature:

Name of the Representative of the Bidder:

4.19.24

CARLOS S. GERONIMO

NTP 03112024 #17

CONTRACT AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

CSGER CONSTRUCTION CORPORATION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Montalban, Rizal**, and herein represented by its Proprietor/President/General Manager, **CARLOS GERONIMO**, of legal age, Filipino citizen, single/married, resident of **Montalban, Rizal**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. **RPSB Res. No. 5, s. 2023** namely:

Repair/Repainting of 2-storey 8 Rooms of Ynares School Building at Gen. Licerio Geronimo Memorial National High School at Brgy. Geronimo, Montalban, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last **11 March 2024**, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of **One Million Six Hundred Seventy-Six Thousand Five Hundred Fifty-Five Pesos & 42/100** (P **1,676,555.42**), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within **Sixty** (60) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. **RPSB Res. No. 5, s. 2023**
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS **One Million Six Hundred Seventy-Six Thousand Five Hundred Fifty-Five Pesos & 42/100** (P **1,676,555.42**), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 17

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Five Hundred Two Thousand Nine Hundred Sixty-Six Pesos & 63/100 (P 502,966.63) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 of _____ at Antipolo City.

CSGER CONSTRUCTION CORPORATION
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: [Signature]
CARLOS GERONIMO
Proprietor/Manager/President

By: [Signature]
NINA RICCI A. YNARES
Provincial Governor

WITNESSES

[Signature]
LOLITA B. DE GUZMAN

[Signature]
MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Angono, Rizal (S.S.)

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>CARLOS GERONIMO</u>	<u>TIN NO. 009-082-732</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and daed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Repair/Repainting of 2-storey 8 Rooms of Ynares School Building at Gen. Licerio Geronimo Memorial National High School at Brgy. Geronimo, Montalban, Rizal

WITNESS MY HAND AND SEAL this _____ day of APR 18 2024 at Angono, Rizal Provincial Capitol, Antipolo City.

Doc No. 199
Page No. 4
Book No. 1
Series 20 24

[Signature]
ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binalonan & Cardona
at **NOTARY PUBLIC RIZAL**
Valid until December 31, 2025
Ann. Matter 23-009
PTR No. 21030845A / January 2, 2024 / RIZ
Roll of Attorneys No. 68750
IBF Lifetime Member No. 010433 / Rizal
MCLE Compliance No. VII-0021742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MS. MARIA LOIDA C. NOCON
SAN RAFAEL BUILDERS
Rodriguez, Rizal

Dear Ms. Nocon:

The attached Contract Agreement having been approved, notice is hereby given to **SAN RAFAEL BUILDERS** that work may proceed on the **Repair/Repainting of Ynares Multi-Purpose Covered Court at Phase 3, Eastwood Greenview, Brgy. San Isidro, Montalban, Rizal** effective April 22, 2024 (Monday).

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCIA YNARES
Governor

I acknowledge receipt of this Notice on:

4-19-24

Authorized Signature:

Name of the Representative of the Bidder:


MARIA LOIDA C. NOCON

NTP 03112024 #18

CONTRACT AGREEMENT

18

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

SAN RAFAEL BUILDERS, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Montalban, Rizal and herein represented by its Proprietor/President/General Manager, MARIA LUISA C. WOCOH, of legal age, Filipino citizen, single/married, resident of Montalban, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, S. 2023 namely:

Repair/Repainting of Ynares Multi-Purpose Covered Court at Phase 3 Eastwood Greenview, Brgy. San Isidro, Montalban, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last March 11, 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of One Million Five Hundred Two Thousand Seven Hundred Eleven Pesos & 23/100 (P 1,502,711.23), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Eighty (80) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, S. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS One Million Five Hundred Two Thousand Seven Hundred Eleven Pesos & 23/100 (P 1,502,711.23), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

18

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS ~~Four Hundred Fifty Thousand Eight Hundred Thirteen~~ pages & 37/100 (P ~~450,813.37~~) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

Handwritten signatures and initials on the left margin, including a large signature at the top and several smaller ones below.

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

18

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

SAN RAFAEL BUILDERS
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: 
MARIA LOIDA C. NOCOR
Proprietor/Manager/President

By: 
NINA RICCI A. YNARES
Provincial Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO (Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>MARIA LOIDA C. NOCOR</u>	<u>910-956-316</u>		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Repair/Repainting of Ynares Multi-Purpose Covered Court at Phase 3, Eastwood Greenview, Brgy. San Isidro, Montalban, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____ at Rizal Provincial Capitol, Antipolo City.

Doc No. 188
Page No. 39
Book No. 1
Series 20 21


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in the PROVINCE OF RIZAL
NOTARY PUBLIC, 2025
Adm. Matter 23-009
PTR No. 21046845A / January 2, 2024 / Rizal
Roll of Attorneys No. 69250
ISP Lifetime Member No. 016012 / Rizal
MCLE Compliance No. VI-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MR. JOSELITO A. PILLAS
JEDBPIL ENTERPRISES
Jalajala, Rizal

Dear Mr. Pillas:

The attached Contract Agreement having been approved, notice is hereby given to **JEDBPIL ENTERPRISES** that work may proceed on the **Improvement/Installation of Lighting System, Scoreboard, LED Videowall, Shotclock and Sports Accessories at Ynares Center, Antipolo, City** effective April 22, 2024 (Monday).

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCIO YNARES
Governor

I acknowledge receipt of this Notice on:

Authorized Signature:

Name of the Representative of the Bidder:


JOSELITO A. PILLAS

NTP 03112024 #19

CONTRACT AGREEMENT 19

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

JEROME L. ENTERRIAS, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at JalaJala, Rizal, and herein represented by its Proprietor/President/General Manager, JOURNITO A. PILLAS, of legal age, Filipino citizen, single/married, resident of JalaJala, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 06, s. 2024 namely:

Improvement/Installation of Lighting System, Scoreboard, LED Videowall, Shotalock and Sports Accessories at Ynares Center, Antipolo, City

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last March 11, 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Sixteen Million Nine Hundred Eighty Six Thousand Six Pesos & 49/100 (P 16,986,086.49), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within One Hundred Thirty (130) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 06, s. 2024
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Sixteen Million Nine Hundred Eighty Six Thousand Six Pesos & 49/100 (P 16,986,086.49), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

19

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Five Million Six Hundred Ninety Five Thousand Eight Hundred One Pesos & 95/100 (P. 5,695,801.95) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

19

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

JEDDITL ENTERPRISES
Entity/Firm/Corporation
By: 
JOSELITO A. PILLAS
Proprietor/Manager/President

RIZAL PROVINCIAL GOVERNMENT
By: 
NINA RICCI A. YNARES
Provincial Governor


LOLITA B. DE GUZMAN

WITNESSES


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Angono, Rizal) S.S.

Angono, Rizal

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>JOSELITO A. PILLAS</u>	<u>904-910-601</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Improvement/Installation of Lighting System, Scoreboard, LED Videowall, Shotclock and Sports Accessories at Ynares Center, Antipolo, City

APR 18 2024

Angono, Rizal

WITNESS MY HAND AND SEAL this _____ day of _____, at Rizal Provincial Capitol, Antipolo City.

Doc No. 127
Page No. 41
Book No. 1
Series 20 24


ATTY. MARIA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
in the PROVINCE OF RIZAL
Notary Public since Dec 11, 2015
Adm. Matter 23-009
PTR No. 21046845A / January 2, 2024 / RIZ
Roll of Attorneys No. 6929
IBP Lifetime Member No. 016623 / Rizal
MCLE Compliance No. VR-6023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

ENGR. CARLOS S. GERONIMO
CSGER CONSTRUCTION CORP.
Rodriguez, Rizal

Dear Engr. Geronimo:

The attached Contract Agreement having been approved, notice is hereby given to **CSGER CONSTRUCTION CORP.** that work may proceed on the **Construction of 15 x 24m Ynares Multi-Purpose Covered Court** at Puray Elem. School, Brgy. Puray, Montalban, Rizal effective April 22, 2024 (Monday).

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

4.19.24

Authorized Signature:

Name of the Representative of the Bidder:


CARLOS S. GERONIMO

NTP 03112024 #20

CONTRACT AGREEMENT 20

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

GSGER Construction Corp., a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Rodriguez, Rizal, and herein represented by its Proprietor/President/General Manager, Carlos Geronimo, of legal age, Filipino citizen, single/married, resident of Rodriguez, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Construction of 15 x 24m Inares Multipurpose Covered Court at Puroy Elea, School, Brgy. Puroy, Montalban, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last March 11, 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Five Million Four Hundred Thirty Eight Thousand Nine Hundred Eight Pesos and 79/100 (P 5,438,908.79), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within One Hundred (100) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Five Million Four Hundred Thirty Eight Thousand Nine Hundred Eight Pesos and 79/100 (P 5,438,908.79), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

20

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS One Million Six Hundred Thirty One Thousand Six Hundred Seventy Two Pesos and 64/100 (P 1,631,672.64) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

[Handwritten signatures and initials on the left margin]

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

20

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

CSGR Construction Corp.
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: [Signature]
Carlton Geranimo
Proprietor/Manager/President

By: [Signature]
NINA RICCI A. YNARES
Provincial Governor

WITNESSES

[Signature]
LOLITA B. DE GUZMAN

[Signature]
MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and Angono, Rizal City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>Carlos Geranimo</u>	<u>009-082-772</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of 15 x 24 meters Multipurpose Covered Court at Puray Elem. School, Brgy. Puray, Montalban, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____ at Angono, Rizal Capitol, Antipolo City.

Doc No. 177
Page No. 36
Book No. 1
Series 20 24

[Signature]
ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046845A / January 2, 2024 / Rizal
Roll of Attorneys No. 89250
ISP Lifetime Member No. 018632 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MR. MARIO C. SANDIL
SAN IGMEDIO BUILDERS INC.
Pandi, Bulacan

Dear Mr. Sandil:

The attached Contract Agreement having been approved, notice is hereby given to **SAN IGMEDIO BUILDERS INC.** that work may proceed on the **Concreting of Road 2 at Southville 8B Phase 4, Brgy. San Isidro, Montalban, Rizal** effective **April 22, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

Authorized Signature:

Name of the Representative of the Bidder:


MARIO C. SANDIL

NTP 03112024 #21

CONTRACT AGREEMENT

21

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

San Ignacio Builders, Inc., a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Pandi Bulacan**, and herein represented by its Proprietor/President/General Manager, **Marie C. Sandil**, of legal age, Filipino citizen, single/married, resident of **Pandi, Bulacan**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Concreting of Road 2 at Southville SB Phase 4, Brgy. San Isidro, Montalban, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last March 11, 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Three Million Eight Hundred Thirty Two Thousand Two Hundred One Pesos and 09/100 (P 3,832,201.09), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within One Hundred Forty (140) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Three Million Eight Hundred Thirty Two Thousand Two Hundred One Pesos and 09/100 (P 3,832,201.09), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

21

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS ~~One Million One Hundred Forty Nine Thousand Six Hundred Sixty Pesos and 33/100~~ (P 1,149,660.33) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

21

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18, 2024 day of _____ at Antipolo City.

San Ignacio Builders, Inc.
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

Mario C. Sandil

Proprietor/Manager/President

By:

NINA RICCI A. YNARES

Provincial Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>Mario C. Sandil</u>	<u>007-857-300</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Concreting of Road 2 at Southville 2D Phase 4, Brgy. San Isidro, Montalban, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____, at Rizal Angono, Rizal Capitol, Antipolo City.

Doc No. 196
Page No. 41
Book No. 1
Series 20 24

ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-000
PTR No. 21046845A / January 2, 2024 / Rizal
Roll of Attorneys No. 69250
IBP Lifetime Member No. 010832 / Rizal
MCLE Compliance No. VI-022742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MR. NICKERSON H. SAGUN
NICKERSON CONSTRUCTION
Rodriguez, Rizal

Dear Mr. Sagun:

The attached Contract Agreement having been approved, notice is hereby given to **NICKERSON CONSTRUCTION** that work may proceed on the **Repair/Repainting of Ynares Multi-Purpose Covered Court at Brgy. San Isidro and Brgy. San Jose, Montalban, Rizal** effective April 22, 2024 (Monday).

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI YNARES
Governor

I acknowledge receipt of this Notice on:

Authorized Signature:

Name of the Representative of the Bidder:


NICKERSON H. SAGUN

NTP 03112024 #22

CONTRACT AGREEMENT

22

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

Makaraan Construction, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Redemey, Rizal, and herein represented by its Proprietor/President/General Manager, NICKOLSON BARTON, of legal age, Filipino citizen, single/married, resident of Redemey, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Repair/Rehabilitating of Ynares Multipurpose Covered Court at Brgy. Sta. Ines and Brgy. San Jose, Montalban, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 21 Feb 24, 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of One Million One Hundred Fourteen Thousand Seven Pesos and 30/100 (P 1,114,000.30), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within sixty (60) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- SP Ordinance No. 30, s. 2023
- Certificate of Availability of Funds
- Scope/Program of Work and Detailed Estimate
- Plans and Specifications
- Construction Schedule
- Request for Expression of Interest
- Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- Bid Security
- Addenda and Supplemental Bulletin
- Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS One Million One Hundred Fourteen Thousand Seven Pesos and 30/100 (P 1,114,000.30), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 22

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS ~~Three Hundred Thirty Four Thousand Two Hundred Two Pesos and 19/100~~ (P ~~334,202.19~~) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

22

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.


Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

Nickersen Construction
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:


Nickerson Magun
Proprietor/Manager/President

By:


NINA RICCI A. YNARES
Provincial Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY) S.S.
Angono District

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>Nickersen Construction</u>	<u>412-096-913</u>		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Repair/Repainting of Ynares Multipurpose Covered Court at Ergy, San Isidro and Ergy, San Jose, Muntalban, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 day of April, at Rizal Provincial Capitol, Antipolo City.

Doc No. 200
Page No. 41
Book No. 1
Series 20 24


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binalonan & Cardona
all in the PROVINCE OF RIZAL
NOTARY PUBLIC 2025
Adm. Matter 23-000
PTR No. 21040845A / January 2, 2024 / RIZAL
Roll of Attorneys No. 60253
ISP Lifetime Member No. 010002 / 10rol
MCLE Compliance No. VII-0022743



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MR. EDWIN B. RIVERA
YAKALER CONST. AND SUPPLIES
Morong, Rizal

Dear Mr. Rivera:

The attached Contract Agreement having been approved, notice is hereby given to **YAKALER CONST. AND SUPPLIES** that work may proceed on the **Repair/Repainting of Ynares Multi-Purpose Covered Court and 1 Ynares Multi-Purpose Bldg. at Brgy. San Guillermo, Morong, Rizal** effective April 22, 2024 (Monday).

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on: 9.19.24

Authorized Signature: 
Name of the Representative of the Bidder: EDWIN B. RIVERA

CONTRACT AGREEMENT ²³

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

Tablar Construction & Supplies, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Moreng, Rizal**, and herein represented by its Proprietor/President/General Manager, **Antonio D. Rivera**, of legal age, Filipino citizen, single/married, resident of **Moreng, Rizal**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. **30, s. 2023** namely:

Repair/repainting of Ternas Multipurpose Covered Court and Ynares Multipurpose Bldg. at Brgy. San Guillermo, Moreng, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last **March 11, 2024**, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of **Two Million One Hundred Fifty Eight Thousand Four Hundred Ninety Five Pesos and 12/100** (P **2,158,495.12**), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within **Sixty** (**60**) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. **30, s. 2023**
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder's two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS **Two Million One Hundred Fifty Eight Thousand Four Hundred Ninety Five Pesos and 12/100** (P **2,158,495.12**), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 23

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Six Hundred Forty Seven Thousand Five Hundred Forty Eight Pesos and 54/100 (P647,548.54) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

23

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

Yakalar Construction & Supplies
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: *Eduin B. Rivera*
Proprietor/Manager/President.

By: *Nina Ricci A. Ynares*
Provincial Governor

WITNESSES

Lolita B. de Guzman
LOLITA B. DE GUZMAN

Ma. Victoria B. Tejada
MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal Angono, Rizal personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u><i>Eduin B. Rivera</i></u>	<u>228-180-900</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Agreement/Representing of Ynares Multipurpose Covered Court and Ynares Multi-purpose Bldg. at Brgy. San Guillermo, Marang, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____ at Angono, Rizal Capitol, Antipolo City.

Doc No. 195
Page No. 40
Book No. 1
Series 20 21

ATTY. ANNAR MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in the PROVINCE OF RIZAL
NOTARY PUBLIC. 2025
Adm. Matter 23-009
PTR No. 21048345A / January 2, 2024 / Rizal
Roll of Attorneys No. 89250
IBP Lifetime Member No. 616032 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MS. NOEMI D. SORIANO
RSS CONSTRUCTION & SUPPLIES
Teresa, Rizal

Dear Ms. Soriano:

The attached Contract Agreement having been approved, notice is hereby given to **RSS CONSTRUCTION & SUPPLIES** that work may proceed on the **Repair/Repainting of 2-Storey Ynares Multi-Purpose Bldg.,(Brgy. Hall)at Brgy.Hulo,Piilla, Rizal** effective **April 22, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

Authorized Signature:

Name of the Representative of the Bidder:


4-19-24
NOEMI D. SORIANO

NTP 03112024 #24

CONTRACT AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

R35 Construction & Supplies, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Teresa, Rizal, and herein represented by its Proprietor/President/General Manager, Hoemi D. Soriano, of legal age, Filipino citizen, single/married, resident of Teresa, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Repair/Repainting of 2 storey Ynares Multipurpose Bldg., (Brgy Hall)
at Brgy. Hulo, Pilalila, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last March 11, 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Four Hundred Forty Six Thousand Six Hundred Forty Seven Pesos and 80/100 (P 446,647.80), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Thirty (30) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. Ord. No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Four Hundred Forty Six Thousand Six Hundred Forty Seven Pesos and 80/100 (P 446,647.80), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

24

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS ~~One Hundred Thirty Three Thousand Nine Hundred Ninety Four Pesos and 34/100~~ (P. ~~133,994.34~~) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE; (Not Applicable)

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

24

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

RSS Construction & Supplies
Entity/Firm/Corporation
By: 
Noemi D. Soriano
Proprietor/Manager/President

RIZAL PROVINCIAL GOVERNMENT
By: 
NINA RICCI A. YNARES
Provincial Governor


LOLITA B. DE GUZMAN

WITNESSES


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY (Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>Noemi D. Soriano</u>	<u>166-852-366</u>		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Repair/Repainting of 2 storey Ynares Multipurpose Bldg., (Brgy. Hall) at Brgy. Nulo, Pililla, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 at Angono, Rizal Capitol, Antipolo City.

Doc No. 124
Page No. 28
Book No. _____
Series 20 24


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Rizal & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046845A / January 2, 2024 / Rizal
Roll of Attorneys No. 69290
IBP Lifetime Member No. 016032 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MR. EDWIN B. RIVERA
YAKALER CONST. AND SUPPLIES
Morong, Rizal

Dear Mr. Rivera:

The attached Contract Agreement having been approved, notice is hereby given to **YAKALER CONST. AND SUPPLIES** that work may proceed on the **Repair/Repainting of Comfort Room and Ynares Multi-Purpose Bldg., at Brgy. Halayhayin and Brgy. Hulo, Pililla, Rizal** effective April 22, 2024 (Monday).

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

4/19/24

Authorized Signature:

Name of the Representative of the Bidder:


EDWIN B. RIVERA

NTP 03112024 #25

CONTRACT AGREEMENT

25

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

Yanlar Construction & Supplies, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Marang, Rizal, and herein represented by its Proprietor/President/General Manager, Edwin S. Rivera, of legal age, Filipino citizen, single/married, resident of Marang, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. RPSB Res. No. 5, s. 2023 namely: Ord. No. 30, s. 2023

Repair/Repainting of Comfort Room and Ynares Multipurpose Bldg. at Brgy. Malaynaya and Brgy. Hulo, Pililla, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last March 11, 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of One Million Three Hundred Fifty Seven Thousand Six Hundred Eighty Seven Pesos and 64/100 (P 1,357,687.64), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within sixty (60) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023/RPSB Res. No. 5, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS One Million Three Hundred Fifty Seven Thousand Six Hundred Eighty Seven Pesos and 64/100 (P 1,357,687.64), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 25

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Four Hundred Seven Thousand Three Hundred Six ~~Pesos and 29/100~~ (P 407,306.00) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

bo

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

ll

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

B

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

ll

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

25

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

Takaler Construction & Supplies
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

Edwin B. Rivera
Proprietor/Manager/President

By:

NINA RICCI A. YNARES
Provincial Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLONG, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>Edwin B. Rivera</u>	<u>428-018-900</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Repair/Repainting of Comfort Room and Ynares Multipurpose Bldg. at Brgy. Balayayin and Brgy. Hulo, Pililla, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____, at Rizal Provincial Capitol, Antipolo City.

Doc No. 198
Page No. 40
Book No. 1
Series 2024

ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046245A / January 2, 2024 / Rizal
Roll of Attorneys No. 60250
IBP Lifetime Member No. 016C32 / Rizal
MCLE Compliance No. VII-0029743



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

ENGR. PORFIRIO P. MINA
JRD-D2 ENTERPRISES
Tanay, Rizal


Dear Engr. Mina:

The attached Contract Agreement having been approved, notice is hereby given to **JRD-D2 ENTERPRISES** that work may proceed on the **Asphalt Overlaying at Brgy. Takungan Pililla, Rizal and Brgy. Tandang Kutyo, Tanay, Rizal** effective **April 22, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

Authorized Signature:
Name of the Representative of the Bidder:


PORFIRIO P. MINA

NTP 03112024 #26

CONTRACT AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

JR/ODA Enterprises, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Tanay, Rizal, and herein represented by its Proprietor/President/General Manager, Porfirio Mina, of legal age, Filipino citizen, single/married, resident of Tanay, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Asphalt Overlaying at Brgy. Talungon Pililla, Rizal and Brgy. Tandang Kutyo, Tanay, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last March 11, 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Twelve Million Five Hundred Forty Seven Thousand Four Hundred Ninety Seven Pesos and 15/100 (P 12,547,497.15), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within One Hundred (100) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Twelve Million Five Hundred Forty Seven Thousand Four Hundred Ninety Seven Pesos and 15/100 (P 12,547,497.15), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

26

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Three Million Seven Hundred Sixty Four Thousand Two Hundred Forty Nine Pesos and 15/100 (P 3,764,249.15) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution. 26

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

JRD-DE Enterprises
Entity/Firm/Corporation
By: 
Porfirio Mina
Proprietor/Manager/President

RIZAL PROVINCIAL GOVERNMENT
By: 
NINA RICCI A. YNARES
Provincial Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY
Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>Porfirio Mina</u>	<u>154-422-889</u>		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Asphalt Overlaying at Brgy. Talungon Pililla, Rizal and Brgy Tandang Kutyo, Tanay, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____, at Rizal Angono, Rizal Capitol, Antipolo City.

Doc No. 187
Page No. 39
Book No. 1
Series 2024


ATTY. ANNA MARIE C. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21048945A / January 2, 2024 / Rizal
Roll of Attorneys No. 68220
IBP Lifetime Member No. 015532 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MR. EDWIN B. RIVERA
YAKALER CONST. AND SUPPLIES
Morong, Rizal

Dear Mr. Rivera:

The attached Contract Agreement having been approved, notice is hereby given to **YAKALER CONST. AND SUPPLIES** that work may proceed on the **Repair/Repainting of 2-Storey Ynares Multi-Purpose Bldg. (Brgy. Hall/DayCare/Health Center) at Brgy. Mag-Ampon, Tanay, Rizal** effective April 22, 2024 (Monday).

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

4.19.24

Authorized Signature:

Name of the Representative of the Bidder:


EDWIN B. RIVERA

NTP 03112024 #27

CONTRACT AGREEMENT 27

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

Yakaler Construction & Supplies, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Norong, Rizal**, and herein represented by its Proprietor/President/General Manager, **Edwin P. Rivera**, of legal age, Filipino citizen, single/married, resident of **Norong, Rizal**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. **30, s. 2023** namely:

Repair/Repainting of 2 storey Ynares Multipurpose Bldg. (Brgy. Hall/ Day Care/Health Center) at Brgy. N. S. Aspon, Tanay, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last **March 11, 2024**, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of **Two Million Four Hundred Twenty Eight Thousand Five Hundred Forty Seven Pesos and 64/100** (P **2,428,547.64**), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within **Ninety Two** (**92**) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. **30, s. 2023**
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS **Two Million Four Hundred Twenty Eight Thousand Five Hundred Forty Seven Pesos and 64/100** (P **2,428,547.64**), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 27

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS ~~Seventy Hundred Twenty Eight Thousand and Four Hundred Sixty Four Pesos and 29/100~~ ~~(P 728,464.29)~~ ~~and Four Hundred Sixty Four Pesos and 29/100~~ (P 728,464.29) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution. 27

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

Yakaler Construction & Supplies
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

Edwin B. Rivera
Proprietor/Manager/President

By:

NINA RICCIA YNARES
Provincial Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, Angono, Rizal personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>Edwin B. Rivera</u>	<u>28-018-909</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Repair/Repainting of 2 storey Ynares Multipurpose Bldg. (Orgy. Hall/ Day Care/Health Center) at Orgy. Mag-atas, Talavera, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____ at Rizal Provincial Capitol, Antipolo City. Angono, Rizal

Doc No. 199
Page No. 40
Book No. 1
Series 20 24

ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
NOTARY PUBLIC OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21045845A / January 2, 2024 / Rizal
Roll of Attorneys No. 89250
IBP Lifetime Member No. 018032 / Rizal
MCLE Compliance No. V11-0323742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

ENGR. PORFIRIO P. MINA
JRD-D2 ENTERPRISES
Tanay, Rizal


Dear Engr. Mina:

The attached Contract Agreement having been approved, notice is hereby given to **JRD-D2 ENTERPRISES** that work may proceed on the **Concreting of Ground at Haven for the Elderly-DSWD, Brgy. Sampaloc, Tanay, Rizal** effective April 22, 2024 (Monday).

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

Authorized Signature:

Name of the Representative of the Bidder:


4.19.24

PORFIRIO P. MINA

NTP 03112024 #28

CONTRACT AGREEMENT

28

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

JRD-D2 Enterprises, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Tanay, Rizal, and herein represented by its Proprietor/President/General Manager, Porfirio Mina, of legal age, Filipino citizen, single/married, resident of Tanay, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

**Concreting of Ground at Haven for the Elderly-DSWD, Brgy. Sampaloc
Tanay, Rizal**

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last March 11, 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Two Million Seven Hundred Ninety Thousand Six Hundred Thirty Pesos and 68/100 (P 2,719,630.68), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within One Hundred (100) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Two Million Seven Hundred Ninety Thousand Six Hundred Thirty Pesos and 68/100 (P 2,719,630.68), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 28

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Eight Hundred Fifteen Thousand Eight Hundred Eighty Nine Pesos and 20/100 (P 815,889.20) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

28

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

JRD-SP Enterprises
Entity/Firm/Corporation
By: 
Porfirio Mina
Proprietor/Manager/President

RIZAL PROVINCIAL GOVERNMENT
By: 
NINA RICCI A. YNARES
Provincial Governor


LOLITA B. DE GUZMAN

WITNESSES


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Argono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>Porfirio Mina</u>	<u>154-422-889</u>		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Concreting of Ground at Haven for the Elderly-DSWD, Brgy. S. Maloc Tasey, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____, at Rizal Argono, Rizal Capitol, Antipolo City.

Doc No. 186
Page No. 39
Book No. 1
Series 2024


ATTY. ANRA MARIE L. SANTOS
NOTARY PUBLIC
for ANDREA B. BERNARDINI & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046845A / January 2, 2024 / Rizal
Roll of Attorneys No. 68250
IBP Lifetime Member No. 018631 / Rizal
MCLE Compliance No. VU-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MR. VIVENCIO C. BERNARDO
V. BERNARDO CONST. & TRADING
Morong, Rizal

Dear Mr. Bernardo:

The attached Contract Agreement having been approved, notice is hereby given to **V. BERNARDO CONST. & TRADING** that work may proceed on the **Const. of 2-Storey Ynares Multi-Purpose Bldg. (Tribal Hall) at Brgy. Cuyambay, Tanay, Rizal** effective April 22, 2024 (Monday).

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

4.19.24

Authorized Signature:

Name of the Representative of the Bidder:


VIVENCIO C. BERNARDO

NTP 03112024 #29

CONTRACT AGREEMENT ²⁹

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

V. Bernard's Construction & Trading, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Moreang, Rizal**, and herein represented by its Proprietor/President/General Manager, **Vivencio G. Bernard**, of legal age, Filipino citizen, single/married, resident of **Moreang, Rizal**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Construction of 2 story Intra Multipurpose Bldg. (Tribal Hall) at Brgy. Guyanbay, Tanay, Rizal.

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last March 11, 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Four Million Nine Hundred Thirty Four Thousand Five Hundred Eighty Seven Pesos and 30/100 (P4,934,587.30), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within One Hundred Sixty (160) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Four Million Nine Hundred Thirty Four Thousand Five Hundred Eighty Seven Pesos and 30/100 (P4,934,587.30), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS One Million Four Hundred Eighty Thousand Three Hundred Seventy Six Pesos and 19/100 (P 1,480,376.19) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

29

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

V. Bernarde Construction & Trading
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

Vivencio C. Bernarde
Proprietor/Manager/President

By:

NINA RICCI A. YNARES
Provincial Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY (Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>Vivencio C. Bernarde</u>	<u>301-271-087</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of 2 storey Ynares Multipurpose Bldg. (Tribal Hall) at Brgy. Cuyambay, Tasey, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____ at Rizal Provincial Capitol, Antipolo City. Angono, Rizal

Doc No. 182
Page No. 88
Book No. 1
Series 2024

ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all of the Province of RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046845A / January 2, 2024 / Rizal
Roll of Attorneys No. 85250
IBP Lifetime Member No. 010032 / Rizal
MCLE Compliance No. VH-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MR. EDWIN B. RIVERA
YAKALER CONST. AND SUPPLIES
Morong, Rizal

Dear Mr. Rivera:

The attached Contract Agreement having been approved, notice is hereby given to **YAKALER CONST. AND SUPPLIES** that work may proceed on the **Repair/Repainting of Ynares School Bldgs. at Magata-Manggahan Elem. School, Brgy. Laihan, Tanay, Rizal** effective April 22, 2024 (Monday).

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCIA. YNARES
Governor

I acknowledge receipt of this Notice on:

4, 19, 24

Authorized Signature:

Name of the Representative of the Bidder:


EDWIN B. RIVERA

NTP 03112024 #30

CONTRACT AGREEMENT 30

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

Yakaler Construction & Supplies, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Morong, Rizal, and herein represented by its Proprietor/President/General Manager, Edwin B. Rivera, of legal age, Filipino citizen, single/married, resident of Morong, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. RPSB Res. No. 5, s. 2023 namely:

Repair/Repainting of Ynares School Bldgs. at Nagata-Manggahan Elem. School, Brgy. Labin, Tamy, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last March 11, 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Four Million Eighty Three Thousand Four Hundred Fifty One Pesos and 13/100 (P 4,083,451.13), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Eighty (80) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. RPSB Res. No. 5, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Four Million Eighty Three Thousand Four Hundred Fifty One Pesos and 13/100 (P 4,083,451.13), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS One Million Two Hundred Twenty Five Thousand Thirty Five Pesos and 34/100 (P 1,225,035.34) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution. 30

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

Yakaler Construction & Supplies
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: Edwin B. Rivera
Proprietor/Manager/President

By: NINA RICCI A. YNARES
Provincial Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY (non-Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>Edwin B. Rivera</u>	<u>428-018-900</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Repair/Repainting of Ynares School Bldgs. at Magata-Manggahan Elem. School, Brgy. Laibon, Tanay, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 day of Angono, Rizal at Rizal Provincial Capitol, Antipolo City.

Doc No. 194
Page No. 40
Book No. 1
Series 20 21

ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046645A / January 2, 2024 / Rizal
Roll of Attorneys No. 09250
ISP Lifetime Member No. 018812 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

ENGR. RENATO C. VILLAROMAN
LARD BUILDERS
Baras, Rizal

Dear Engr. Villaroman:

The attached Contract Agreement having been approved, notice is hereby given to **LARD BUILDERS** that work may proceed on the **Repair/Repainting of Ynares School Bldg. at Don Domingo Capistrano Mem. Elem. School at Brgy. Plaza Aldea, Tanay, Rizal** effective April 22, 2024 (Monday).

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCIA. YNARES
Governor

I acknowledge receipt of this Notice on:

4-19-24

Authorized Signature:

Name of the Representative of the Bidder:


RENATO C. VILLAROMAN

NTP 03112024 #31

CONTRACT AGREEMENT 31

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

Lard Builders, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Baras, Rizal, and herein represented by its Proprietor/President/General Manager, Renate Villaroman, of legal age, Filipino citizen, single/married, resident of Baras, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. R/SPB Res. No. 5, s. 2023 namely:

Repair/Repainting of Inares School Bldg. at Don Domingo Capistrano Mem. Elem. School at Brgy. Plana Aldea, Tunny, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last March 11, 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of One Million Eight Hundred Sixty Two Thousand Four Hundred Fifty Six Pesos and 34/100 (P 1,862,456.34), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Sixty (60) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. R/SPB Res. No. 5, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS One Million Eight Hundred Sixty Two Thousand Four Hundred Fifty Six Pesos and 34/100 (P 1,862,456.34), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

31

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Five Hundred Fifty Eight Thousand Seven Hundred Thirty Six Pesos and 90/100 (P 558,736.90) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution. 31

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this 18 day of APR 18 2024 at Antipolo City.

Lard Builders
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: 
Renato Villaroman
Proprietor/Manager/President

By: 
NINA RICCI A. YNARES
Provincial Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>Renato Villaroman</u>	<u>118-041-418</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Repair/Repainting of Ynares School Bldg. at Don Domingo Capistrano
Mem. Elem. School at Brgy. Plaza Aldea, Tanay, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 day of Angono, Rizal at Rizal Provincial Capitol, Antipolo City.

Doc No. 191
Page No. 40
Book No. 1
Series 20 24


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Rizal Province & Cordons
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21040345A / January 2, 2024 / Rizal
Roll of Attorneys No. 09350
IBP Lifetime Member No. 010032 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MR. GERALD KENN SJ. BILOG
GKB BUILDERS
Morong, Rizal

Dear Mr. Bilog:

The attached Contract Agreement having been approved, notice is hereby given to **GKB BUILDERS** that work may proceed on the **Repair/Repainting of 2-Storey 4-Rooms Ynares School Bldg.** at **Pinagsabiran Elem. School, Brgy. Sampaloc, Tanay, Rizal** effective **April 22, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

4/19/24

Authorized Signature:

Name of the Representative of the Bidder:


GERALD KENN SJ. BILOG

NTP 03112024 #32

CONTRACT AGREEMENT

32

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

CEB BUILDERS, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Marong, Rizal**, and herein represented by its Proprietor/President/General Manager, **GERALD KENN SJ. BRIGAS**, of legal age, Filipino citizen, single/married, resident of **Marong, Rizal**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. **RFPSB Res. No. 5, S. 2023** namely:

Repair/Repainting of 2 Storey 4-Room Ynares School School Bldg., at Pizagabiran Elementary School, Brgy. Saspalec, Tanay, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last **March 11, 2024**, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of **One Million Six Hundred Three Thousand Eight Hundred Eighty Seven Pesos and 64/100** (**P1,603,887.64**), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within **Eighty Eight** (**88**) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. **RFPSB Res. No. 5, S. 2023**
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS **One Million Six Hundred Three Thousand Eight Hundred Eighty Seven Pesos and 64/100** (**P1,603,887.64**), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 32

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Four Hundred Eighty One Thousand One Hundred Sixty Six Pesos and 29/100 (P481,166.29) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution. 32

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

GKB Builders
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

By:

Gerald Kenn SJ. Bilog
Proprietor/Manager/President

NINA RICCI A. YNARES
Provincial Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Pasaport No. P7689056B	September 24, 2031	Manila
<u>Gerald Kenn SJ. Bilog</u>	<u>196-519-323</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Repair/Repainting of 2 storey 4 rooms Ynares School Bldg. at Pinagnabiran Elem. School, Brgy. Sampaloc, Tanay, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____, at Angono, Rizal Rizal Provincial Capitol, Antipolo City.

Doc No. 180
Page No. 37
Book No. 1
Series 2024

ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
off NOTARY PUBLIC RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21048845A / January 2, 2024 / Rizal
Roll of Attorneys No. 89250
IBP Lifetime Member No. 016632 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

ENGR. RENATO C. VILLAROMAN
LARD BUILDERS
Baras, Rizal

Dear Engr. Villaroman:

The attached Contract Agreement having been approved, notice is hereby given to **LARD BUILDERS** that work may proceed on the **Repair/Repainting of Ynares School Bldg. at Lorenzo A. Ramos Elem. School, Brgy. Taandang Kutyo, Tanay, Rizal** effective **April 22, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

4.19.24

Authorized Signature:

Name of the Representative of the Bidder:


RENATO C. VILLAROMAN

NTP 03112024 #33

CONTRACT AGREEMENT 33

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

Lard Builders, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Baras, Rizal, and herein represented by its Proprietor/President/General Manager, Renato Villaresan, of legal age, Filipino citizen, single/married, resident of Baras, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. SPSB Res. No. 5, s. 2023 namely:

Repair/Repainting of Ynares School Bldg. at Lorenzo A. Ramos Elem. School Brgy. Tandang Kutyo, Tanay, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last March 11, 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of One Million Three Hundred Fifty Six Thousand One Hundred Ninety Seven Pesos and 55/100 (P1,356,197.55), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Sixty (60) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. SPSB Res. No. 5, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS One Million Three Hundred Fifty Six Thousand One Hundred Ninety Seven Pesos and 55/100 (P1,356,197.55), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 33

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Four Hundred Six Thousand Eight Hundred Fifty Nine Pesos and 27/100 (P 406,859.27) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution. 33

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

Lard Builders
Entity/Firm/Corporation
By: [Signature]
Renate Villaroman
Proprietor/Manager/President

RIZAL PROVINCIAL GOVERNMENT
By: [Signature]
NINA RICCI A. YNARES
Provincial Governor

WITNESSES

[Signature]
LOLITA B. DE GUZMAN

[Signature]
MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>Renate Villaroman</u>	<u>119-041-448</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Repair/Repainting of Ynares School Bldg. at Lorenzo A. Ramos Elem. School, Brgy. Tandang Kutye, Tanay, Rizal

WITNESS MY HAND AND SEAL this APR 18 2024 day of _____, at Rizal Provincial Capitol, Antipolo City. Angono, Rizal

Doc No. 190
Page No. 39
Book No. 1
Series 20 24

[Signature]
ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in NOTARY PUBLIC
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21040845A / January 2, 2024 / Rizal
Roll of Attorneys No. 89259
IBP Lifetime Member No. 018032 / Rizal
MCI.E Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

18 April, 2024

MR. GERALD KENN SJ. BILOG
GKB BUILDERS
Morong, Rizal

Dear Mr. Bilog:

The attached Contract Agreement having been approved, notice is hereby given to **GKB BUILDERS** that work may proceed on the **Improvement/Repair/Repainting of Perimeter Fence and Covered Pathwalk at Brgy. Dalig and Brgy. Prinza, Teresa, Rizal** effective April 22, 2024 (Monday).

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCA YNARES
Governor

I acknowledge receipt of this Notice on:

18/4/24

Authorized Signature:

Name of the Representative of the Bidder:


GERALD KENN SJ. BILOG

NTP 03112024 #35

CONTRACT AGREEMENT

35

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **PROVINCIAL GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

GB Builders, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Merang, Rizal and herein represented by its Proprietor/President/General Manager, Garold Kean S. Bilog, of legal age, Filipino citizen, single/married, resident of Merang, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. RFEB Res. No. 5, s. 2023 namely:

Improvement/Repair/Repainting of Perimeter Fence and Covered Pathwalk at Brgy. Dalig and Brgy. Princta, Teresa, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last March 11, 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Eight Hundred Seventy One Thousand Nine Hundred Pesos and 16/100 (P 871,900.16), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Forty Eight (48) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. RFEB Res. No. 5, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Eight Hundred Seventy One Thousand Nine Hundred Pesos and 16/100 (P 871,900.16), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

35

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Two Hundred Sixty One Thousand Five Hundred Seventy Pesos and 05/100 (P 201,570.05) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE; **(Not Applicable)**

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

Handwritten initials and marks on the left margin, including a large signature-like mark at the top, a smaller mark in the middle, and another mark at the bottom.

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

35

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this APR 18 2024 day of _____ at Antipolo City.

Entity/Firm/Corporation
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

By:

Gerald Kenn SJ. Bilog
Proprietor/Manager/President

NINA RICCI A. YNARES
Provincial Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLONG CITY, Rizal) S.S.

Angono, Rizal

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>Gerald Kenn SJ. Bilog</u>	<u>196-519-323</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Improvement/Repair/Repainting of Perimeter Fence and Covered Pathwalk at Brgy. Dalig and Brgy. Prinsa, Teresa, Rizal

WITNESS MY HAND AND SEAL, this APR 18 2024 day of _____, at Rizal Provincial Capitol, Antipolo City.

Doc No. 179
Page No. 37
Book No. 1
Series 20 24

ATTY. ANNA-MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Blangunan & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046845A / January 2, 2024 / Rizal
Roll of Attorneys No. 68250
IBP Lifetime Member No. 016632 / Rizal
MCLE Compliance No. VII-0023742